2009 Cay ent



## **FORESTS ACT**

## BEING CHAPTER F-22 R.S.A. 2000 (the "Act")

## Amendment #1 to

Director's Order 2013/01 - UAR

Gordon Buchanan Enterprises Ltd. 3200, 10180 – 101 Street Edmonton, Alberta T5J 3W8

WHEREAS on October 7, 2013, the Director issued to Gordon Buchanan Enterprises Ltd. (the "Company") Director's Order 2013/01-UAR (the "Order"), which required the Company to remedy the effects of the failure of the Roads into the Block 1559 under the Timber Licence;

WHEREAS on October 17, 2013, the Company's consultant submitted to the Director a tentative proposed schedule for completing the work required by the Remedial Plan described in the Order, containing a proposed work completion date of July 31, 2014, rather than the January 31, 2014 deadline contained in the Order;

WHEREAS the Director has reviewed the proposed schedule and is of the opinion that the work proposed to be completed between January 31 and July 31, 2014 is reasonable and acceptable;

WHEREAS Dennis Palkun, Area Manager, Upper Athabasca Region, has been designated a Director for the purposes of issuing orders under the *Forests Act* (the "Director");

WHEREAS the Director believes that an amendment to the Order to reflect a revised completion date is appropriate.

**THEREFORE**, I, Dennis Palkun, pursuant to section 12 of the *Forests Act*, DO HEREBY ORDER:

1. In Clause 3 of Director's Order 2013/01 – UAR, the date of '<u>January 31</u>, 2014' shall be deleted, and '<u>July 31</u>, 2014' shall be inserted in its place.

DATED at the Town of Slave Lake in the Province of Alberta, this 17th day of October, 2013.

Original Signed by: Dennis Palkun Area Manager Upper Athabasca Region

Notwithstanding the above requirements, the Company shall obtain all necessary approvals in complying with this order.

Take notice that this order is a remedial tool only, and in no way precludes any enforcement proceedings being taken regarding this matter under this Act or any other legislation.