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Contact Us 
 
 

 
Alberta Education 
 
www.education.alberta.ca 
 
Program and System Support Division 
Capital Planning 
 
7th floor, 10155 102 Street 
Edmonton, AB 
T5J 4L5 
 
Telephone:  780-643-0951 
To be connected toll-free call 310-0000 
 
Fax:  780-644-9117 

 
Alberta Infrastructure 
 
www.infrastructure.alberta.ca 
 
Capital Projects Division 
Learning Facilities Branch 
 
2nd floor, 6950 113 Street 
Edmonton, AB 
T6H 5V7 
 
Telephone:  780-415-0507 
To be connected toll-free call 310-0000 
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1. Introduction 

1.1 Inspiring Education 

The world is changing. Work is changing. Jobs are being crafted around technology that didn’t 
even exist five years ago. Today’s students require a well-rounded education to prepare them 
for the future. 
 
We’re helping our students to understand new learning tools, inspiring them to become ethical 
citizens and engaged thinkers with an entrepreneurial spirit. The world is changing. And our 
approach to education needs to change with it. 
 
The vision of Inspiring Education asks teachers, school leaders, parents and community leaders 
to think about educated Albertans of 2030. What will define their success? What will they need 
from their education system to achieve it?  
 
As planners of school facilities for Alberta’s growing student population amidst ever-changing 
technological advancements, you have the challenging responsibility of creating and 
maintaining the educational spaces where students will explore ideas, exchange information 
and identify new ways of working and living in the 21st century and beyond.  
 
The updated School Capital Manual is a guide for school jurisdictions in creating your plans to 
build or improve the facilities that will help shape the educational experience of students today 
and in the future. Its purpose is to provide you with a clear understanding of your role and 
responsibilities in the planning of school construction projects, in maintaining or improving the 
condition of school facilities and in optimizing the use of a facility.  
 

1.2 Legal and Policy Framework 

School capital planning and implementation is based on a legal and policy framework that 
supports the accountability of all parties.  Some of the key aspects of this framework are 
highlighted below: 

Acts – School Act, Municipal Government Act 
 
Regulations – School Buildings and Tendering Regulations, Disposition of Property 
Regulation, Capital Borrowing Regulation, Designation and Transfer of Responsibility 
Regulation 
 
Other documents and agreements – School Capital Manual, New West Partnership 
Trade Agreement, Funding Manual for School Authorities, Education Design Standards, 
Memorandum of Understanding between Education and Infrastructure. 

 
Alberta Infrastructure (Infrastructure) and Alberta Education (Education) are responsible for 
legislation and policy applicable to Kindergarten to Grade 12 school building projects and 
maintenance programs.  School jurisdictions must adhere to Infrastructure and Education 
requirements when planning, developing and implementing school capital projects.  Additionally, 
school jurisdictions must comply with all federal, provincial and municipal laws and building 
codes for all projects they undertake. 
  

Arch
ive

d



School Capital Manual | March 2015 

7 
 

1.3 Who to Contact 

 
Education 

 
Capital Planning Sector helps with: 

- capital planning 
- capital funding requests 
- approved capital projects and 

budgets 
- project design 
- projects funded through 

Infrastructure Maintenance and 
Renewal (IMR) 

- development of capital plans 
 

 
Contacts: 
 
Executive Director, Capital Planning  
780-643-0951 
Director, Capital Planning, North 
780-427-2083 
Director, Capital Planning, South 
780-427-2272 

 
Strategic Financial Services Sector helps 
with:  

- Plant Operations and Maintenance 
(PO&M) Funding program  

- Payments to school authorities on 
all school capital funding 

 

 
Contacts: 
 
Director, School Finance 780-422-0865 
 

 
Collaboration and Learning Supports 
Sector helps with: 

- provincial program standards and 
program implementation services  

 

 
Contacts: 
 
Director, First Nations, Metis and Inuit (FNMI) 
Education Division, Collaboration and 
Learning Supports Branch 

 
Field Services Sector helps with:  

- provincial program standards and 
program implementation services  

 

 
Contacts: 
 
Executive Director, Field Services Sector  
780-427-0929 

 
Infrastructure 

 
Learning Facilities Branch helps with: 

- implementation of approved capital 
projects 

- project management support 
- project design 
- tendering  
- cost analysis 
- review of IMR expenditures 
- technical support 

 

 
Contacts: 
 
Executive Director, Learning Facilities 780- 
643-1080 
Director, Learning Facilities, North 780-422-
7529 
Director, Learning Facilities, South   
403-592-2667  
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2. School Capital Plans 

2.1 Ten-Year Facilities Plan 

The Ten-Year Facilities Plan provides a broad overview of the school jurisdiction’s facilities. It 
helps each school jurisdiction, Education and Infrastructure identify long-range facility needs to 
support the school jurisdiction’s education and technology plans.   
 
School jurisdictions must develop their Ten-Year Facilities Plan and must submit to Education 
upon Capital Planning’s request. School jurisdictions may also be asked to submit additional 
information or a business case in support of a project. A school jurisdiction should review its 
plan annually to confirm that it is up to date and relevant.  
 
The plan should include the following information: 
 
- Enrolment pressures and emerging learning opportunities that need to be addressed 

through expansion (i.e., new schools, additions and modular classrooms).  The plan must 
indicate the jurisdiction’s expected utilization rates for the ten-year period.  This should 
include enrolment projections for areas of growth and for areas with declining enrolments. 

- Modernization needs for schools for the ten-year period. 
- Grade structures and forecast of program changes requiring capital funding either under the 

modernization program to convert existing space, or construction under the expansion 
program to facilitate the new program(s) and technology. 

- Facility condition evaluation information. 
- Declining enrolments that may lead to closure of programs or school buildings. 
- The need for capital funding to modernize or add space to the school(s) where students are 

being relocated. 
 

2.2 Three-Year Capital Plan 

Each year school boards must assess their school capital needs and prioritize proposed 
projects based on safety of existing school facilities, enrolment pressures, modernization needs, 
etc. These projects are identified in their Three-Year Capital Plan and Ten-Year Facilities Plan.  
The Three-Year Capital Plan must be approved by the Board of Trustees or Charter School 
Authority and signed off on an annual basis and then submitted to Education for consideration 
of funding. 
 
The projects requested in these plans - new and replacement schools, modernizations and 
additions - are examined and the Government of Alberta determines the most pressing needs 
as identified by the school boards. Education prioritizes these project requests by first 
considering school board priorities and then other criteria. See section 4.1 of the manual for 
details on the criteria. High-priority projects from the provincial school capital plan are 
considered and approved when funds become available. Education’s needs are looked at in the 
context of the infrastructure needs of other government ministries. 
 
The fiscal year for capital plans is April 1 to March 31.  The Three-Year Capital Plan must be 
submitted by April 1 of the year prior to the commencing year of the plan.  For example, the plan 
submitted on April 1, 2014 is for the years 2015 to 2018. 
 
The Three-Year Capital Plan must: 
- identify the highest priority school facility/infrastructure needs for the three-year period; 
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Approaches for Delivering Education Programs 
 

School jurisdictions should consider possible alternatives and approaches for delivering 
education programs and accommodating students. Examples include but are not limited 
to: 
 
- making more efficient use of existing space available in other schools or other 

facilities in the community, in other communities in the region, or in other school 
jurisdictions; 

- adjusting grade structures within the school(s); 
- operating schools for longer periods each day; 
- offering year-round schooling; and 
- enhancing technology in schools (e.g. videoconferencing) to provide for additional 

opportunities for students to access education programs. 

- be updated by the school jurisdiction and submitted on an annual basis; 
- include, at a minimum, the detailed breakdown of costs by facility required to complete the 

web-based New School Project Application and the Expansion and Modernization Project 
Application (Infrastructure’s Forms 1 and 2 available on the Web Application Program 
[WAP]); 

- demonstrate that the school jurisdiction has evaluated its ability to deliver the requested 
projects during the three-year period; and 

- include a completed copy of the Site Readiness Checklist (Form 8) for new or replacement 
school projects that are included in the first year of the jurisdiction’s three year capital 
request. 

 
Should a site be deemed not ready after approval of a project, any and all costs to rectify the 
situation shall be borne by the jurisdiction. If the site is deemed not viable the approval may be 
withdrawn. 
 

3. Creating Your Three-Year Capital Plan 

The following steps will assist you in preparing your Three-Year Capital Plan. 

3.1 Consider Accommodation Options 

 
In preparing three-year capital plans, school jurisdictions may consider the following options to 
help address accommodation needs: 
- new schools and major additions   
- modernizations and replacement schools. 
 
Requests for modular classrooms and leasing are submitted through a different process (see 
section 10). 
 

3.1.1 Expansion Program 

This funding program supports construction of new school buildings or major additions to 
existing school buildings to accommodate growth in enrolment and new program requirements.  
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Current enrolments and enrolment projection information must be provided to Education with 
the request for new space. 
 
As indicated in section 203 of the School Act, before any construction or demolition begins, 
school jurisdictions must submit a copy of the expansion plans related to construction, addition, 
or reducing the number of classrooms in the original design of a school. 
 
Jurisdictions must seek approval for additional space for capital projects from the Minister of 
Education. 
 
All new schools must meet government requirements for LEED Silver certification, which is a 
measure of sustainability and energy efficiency. 
 
Criteria for adding to an existing school 
A school jurisdiction may choose to include a major addition to an existing school as a priority in 
their Three-Year Capital Plan when: 
 
- The school experiences increases in existing enrolments with utilization rates nearing or 

exceeding 100 per cent. 
- The school requires additional space for programming (e.g., CTS labs). 
 
Criteria for building a new school 
A school jurisdiction may choose to include a new school as a priority in their Three-Year 
Capital Plan when: 
 
- Additions to existing schools would not provide sufficient space to accommodate current 

and expected future enrolment in the sector. 
- Existing schools are not appropriately located in the geographic sector of the jurisdiction to 

accommodate current and expected future enrolment. 
- The utilization rate for any geographic sector of the jurisdiction is above 100 per cent. 
 
A utilization rate of 100 per cent or greater indicates that a school is approaching a point where 
consideration should be given to providing additional space. This depends on enrolment trends, 
utilization rates across the jurisdiction or sector, and current capital projects underway. 
 

3.1.2 Modernization Program 

Modernization funding supports the renovation of a school building or portion of a school 
building to address aging of the physical structure and/or improve the functionality and suitability 
for present and future educational programs. Modernization projects are assessed based on the 
following criteria:  
- health and safety 
- current and projected enrolments 
- utilization rate 
- strategic location 
- cost savings by right sizing 
- functionality 
- condition as determined by a facility audit. 
 
A modernization project involves renovations to all or part of an existing school in order to: 
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- overcome major deficiencies throughout a building or a section of a building that threaten 
the health and safety of students and staff 

- accommodate educational programs and integrate delivery of technology, including Career 
and Technology Studies (CTS) equipment, associated with the modernization project 

- provide access and facilities for persons with disabilities 
- replace or upgrade building structural components, mechanical and electrical services, and 

architectural finishes. 
 
Modernization funding is provided for projects where the total construction cost for non-program 
specific renovations exceeds $1,000,000.  For any projects under the above-noted cost 
thresholds, school jurisdictions should use Infrastructure Maintenance and Renewal funding 
(see section 12). 
 
Where a modernization project is estimated to cost more than 75 per cent of a replacement 
facility, the school jurisdiction may instead wish to list a replacement facility as a priority in their 
Three-Year Capital Plan.   
 
Jurisdictions are also required to report to Infrastructure when they have reduced space in a 
school due to a modernization. 
 
Identifying Modernization Funding Opportunities 
The chart below illustrates the process school jurisdictions should follow to identify potential 
modernization projects.  School jurisdictions inform Education of their modernization plans 
through their Three-Year Capital Plans.  
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

IF NO 

Does the cost of proposed  
modernization project 

exceed 
 $1,000,000 for non-

program specific 
renovations? 

Does the cost of proposed 
modernization exceed 75% of 

the 
cost of a replacement 

facility? 

Eligible to use 
Infrastructure 

Maintenance and Renewal 
funding for the project. 

May be eligible  
for a replacement facility. 

Eligible for  
modernization funding. 

IF YES IF NO 

IF YES IF NO 
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3.2 Prepare the School Site  

Discussions with municipalities must occur prior to submitting a request for all high priority new 
or replacement projects to ensure the site has been identified and services are available. 
 
A Site Readiness Checklist (see Appendix K - Form 8) available at 
http://www.education.alberta.ca/media/6414507/form8sitereadiness.doc must be completed, 
signed and submitted for each New or Replacement School Project included in the first year of 
the jurisdiction’s Three Year Capital Plan. 
 
Areas that need to be considered include: 
- title of land 
- appropriate zoning 
- topography of site 
- any site assessments that have been completed 
- adequate road access 
- site size considerations 
- services to the site 
- other concerns about the site. 
 

3.3 Identify Possible Partnerships 

The ministers of Education and Infrastructure believe that schools serve as important hubs 
within communities.  School boards are expected to identify potential partnerships with local 
jurisdictions that would mutually benefit both the students and larger community. 
 
To assist school jurisdictions in identifying and establishing partnership opportunities, please 
refer to the Partnerships webpage online at 
http://education.alberta.ca/department/ipr/capitalplanning/infrastructureresources.aspx for the 
Guide to Partnerships and various resources.  
 
School jurisdictions are encouraged to contact their Education Senior Manager in Capital 
Planning for any additional information on developing partnerships. 

3.3.1 Student Health Services and Parent Link Centres 

For information on Student Health accommodations and Parent Link Centre facilities in schools, 
please contact Education’s Capital Planning Sector at 780-643-0951 (toll free by first dialing 
310-0000).   

3.4 Develop a Budget 

This information is to assist you in preparing individual capital project applications. For more 
assistance and support in developing your budget, contact the Learning Facilities Branch at 
Infrastructure. 

3.4.1 Building Construction Support Prices 

The building construction support rates are outlined in the cost templates provided to each 
school jurisdiction.  The SharePoint site link to access this information is 
https://extranet.infrastructure.alberta.ca/capitalprojects/pm/cm/ecs/CPMP/Schools/Forms/AllIte
ms.aspx.  Infrastructure will update the cost templates as required in response to fluctuations in 
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market conditions and construction escalation. For any questions on these templates, please 
contact the Learning Facilities Branch at Infrastructure. 

3.4.2 Location Differentials and Distance Allowances 

Location factors are applied to the support rate per square metre to compensate for the higher 
costs associated with construction in various locations and are now included in the cost 
templates.  For any questions on location differentials and distance allowances, please contact 
the Learning Facilities Branch at Infrastructure. 

3.4.3 Budget Components 

The project budget established for each capital project typically includes the following capital 
cost components: 
- Building Construction Costs 
- Consultants’ Fees 
- Project Expenses 
- Furniture and Equipment 
- Career and Technology Studies (CTS) Equipment 
- Other approved project costs, if applicable 
- Non-refundable GST. 
 
The total project cost is the sum of the components above. 

3.4.3.1 Building Construction Costs (includes site development)  

The approved budget is to be used for the physical construction of the school facility and the 
normal site development costs incurred when undertaking a typical school construction project, 
including the following: 
 

Building substructure and structure Exterior walls and cladding 

Interior fixed partitions and moveable 
partitions 

Vertical movement systems (elevator, 
escalator) 

Finishes (interior and exterior) Electrical systems 

Mechanical systems All services on the school site (water, 
sewer, gas, etc.) 

Allowances (design, construction, 
contingency) 

Telephone and data site services 

Electrical and mechanical site services Hard surfaces including fire lane(s) 

Fire protection General conditions and permits 

Landscaping (as required to meet the 
requirements of authorities having 
jurisdiction and to provide safe access 
and site drainage) 

LEED Certification 

Fixtures in the building, such as millwork 
(including classroom shelving), storage 
units and counters, gymnasium 
equipment (basketball backstops, 
climbing frames, floor inserts required for 
volleyball or badminton), fixed library 
shelving, gymnasium equipment storage 
and dividers for classrooms, gymnasium 

Cost escalation 
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and lockers 
 
Note: The total project cost does not include extraordinary site costs, site acquisitions, access 
roads to the site, services to the site, or any other landscaping features beyond a five-metre 
perimeter of the building envelope. The school jurisdiction should work in consultation with the 
local municipality and the site developers to ensure these items are addressed. 
 

3.4.3.2 Consultants’ Fees 

The approved budget for consultants’ fees is for a prime consultant to provide basic services in 
accordance with the Alberta Association of Architects (AAA) and the Association of Professional 
Engineers and Geoscientists of Alberta (APEGA) recommended conditions of engagement for 
building projects and Schedule of Professional Fees (see Appendix B): 
 
Basic services include the work of architectural, structural, mechanical, electrical and municipal 
engineering professional services related to the building construction/site development 
component. 
 
School jurisdictions and prime consultants are expected to conclude fixed fee agreements for 
full basic services.  School jurisdictions and their consultants should be guided by the definitions 
within the schedules of Basic and Additional Services developed and published by the AAA and 
APEGGA. 
 
The consultants’ fees are a percentage of the building construction/site development component 
of the approved budget, for all projects including modular classrooms. 
 

3.4.3.3  Project Expenses 

The approved budget for project expenses is for normal project expenses and additional or 
variable services associated with a school building project.  These expenses and services 
include the following: 
 

Consulting services beyond basic 
services, such as facility planners, 
landscape architects, acoustic 
specialists, interior designers, cost 
consultants, etc. 

Site surveys 

Soils reports Roof assessments, inspections and 
reporting (if required) 

Environmental assessments 
(Phase 1 Environmental, see Form 
8:  Transportation and Site 
Requirement Checklist) 

Provision of small scale plans of school 
buildings 

Commissioning of mechanical and 
electrical systems 

Development and building permits  

Materials testing and reporting for 
items such as bore holes, 
compaction and soils, concrete and 
mortar 

Printing and photocopying, plotting of 
computer-generated drawings, 
communication such as postage, long 
distance telephone calls, courier and 
travel. 
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The project expenses are generally calculated as a percentage of the building construction/site 
development component of the initial approved budget only. Calculation of the project expenses 
component is the building construction/site development cost times the appropriate percentage 
(see Appendix B). 
 

3.4.3.4 Furniture and Equipment 

The approved budget for furniture and equipment is for the basic furniture and equipment for 
approved capital projects.  Examples include the following: 
- stand-alone furniture or storage units and trolleys 
- lockers for Grades 7-12 
- stage lighting 
- clocks 
- bleachers 
- commercial kitchen fixtures and related air systems 
- voice enhancement systems in classrooms 
- roll shutters 
- air conditioning 
- playground equipment  
- filing cabinets. 
 
A more complete list can be found in Appendix I. 
 
The furniture and equipment component does not provide funding for the following:  
- Fixtures included in the building construction/site development component of the approved 

budget. 
- Computer equipment and local area networks which are funded under Education’s Base 

Instruction funding. 
 
The furniture and equipment component is calculated as a percentage of the building 
construction/site development component of the initial approved budget only.  Calculation of the 
furniture and equipment component is the building construction/site development cost times the 
appropriate percentage for all projects, including modular classrooms (see Appendix B). 
 

3.4.3.5 Career and Technology Studies (CTS) Equipment  

The approved budget includes funding for projects that provide for or upgrade a CTS area(s).  
The school jurisdiction should provide a list of CTS pathways it intends to offer within the CTS 
areas.  Note:  For each qualified, new or modernized CTS lab within a major capital project, an 
allocation of $100,000 for CTS equipment will be provided. 
 

3.4.3.6 Other Approved Project Costs (Ancillary Work) 

If other options are shown to be unavailable or not practical, additional funding will be 
considered on an individual basis and may be provided for approved capital projects, in which 
ancillary work is required.  Ancillary work includes additional and unforeseen costs such as: 
 
- asbestos abatement. 
- demolition and material removal costs for entire buildings or wings. 
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After the approval of a capital project and prior to tender, the school jurisdiction must submit a 
consultant’s report identifying the need for the ancillary work, the proposed method of 
remediation and the estimated cost of the remediation to Infrastructure, Learning Facilities 
Branch for review, who will then provide a recommendation to Education. 
 

3.4.3.7 Non-Refundable GST  

Funding for the non-refundable GST will be added to the approved budget. 
 

3.5 Charter Schools 

Information on Education’s support for newly established or existing charter schools can be 
found in Appendix G: Protocol for Provision of Space For Charter Schools. 
 
A new Charter School may be established following a process identified in the Charter School 
Regulation. Expansion of enrolment would require approval of Education and be subject to 
available space. 
 
The province is taking action to ensure that charter schools in the future will own the buildings 
they occupy or have long-term leases in place to align with the length of the school’s charter – 
this will provide an added sense of stability to both students and their families.  A collaborative 
approach involving government, school jurisdictions and municipalities, will provide charter 
schools with more control over their facilities.  The approach is to transfer ownership of facilities 
from school jurisdictions directly to the charter schools or to secure long-term leases of the 
buildings.  These title transfers and long-term leases will allow charter schools to better plan for 
the future, because their school buildings will be available for at least the length of the school’s 
charter term.  
 

3.6 Submit Your Three-Year Capital Plan  

3.6.1 Submission Considerations 

The following should be considered in submitting capital funding requests: 
- Jurisdictions are to include all new, addition and replacement schools and preservation and 

upgrading of existing school facilities in priority order.  Note:  Beginning with the submission 
in the 2013-14 fiscal year for the 2013-2016 Three Year Capital Plan, leases are no longer 
to be included in the submission. 

- Clearly differentiate between a new school request that will add capacity to accommodate 
increasing enrolment and a replacement school request to handle existing enrolment. 

- When prioritizing major modernization requests, include minor expansions, upgrading, and 
facility adjustments to address declining enrolment, etc. in this category.  Major 
modernizations include demolitions and additions of small areas. 

- It is the responsibility of a school jurisdiction to provide the rationale for the proposed 
project including past enrolment and expected enrolment trends, capacity requirements, 
program needs and facility condition. 

- Requests for modular classrooms, if part of a new core school request, should be included 
in the Web Application Program (WAP) submission (see next section).  However, requests 
for replacement of older portables or new modular classrooms to accommodate enrolment 
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growth are only submitted to Education annually through the modular classroom program 
(see section 10). 

- All WAP applications are reviewed by Education and Infrastructure. The review may include 
the transferring of a project to the most appropriate program (Expansion or Modernization).  
School jurisdictions will be notified of any changes. 

- School jurisdictions should submit a single request for any projects that have multiple 
components (for example, a project may include a modernization, and addition, and a 
demolition).  The request should be made under the category that reflects the primary type 
of project (for example, should the modernization portion of the project be largest, the 
project should be categorized as a modernization). 
 

3.6.2 Web Application Program (WAP) 

School jurisdictions must submit their Three-Year Capital Plans to Education by April 1 for the 
next year’s school year. Capital projects identified in the Three-Year Capital Plans must also be 
submitted through Infrastructure’s Form 2:  Expansion and Modernization Application, available 
on the Web Application Program (WAP).  
 
Infrastructure will provide each school jurisdiction with the required User-ID and Password for 
accessing the WAP site.  Users are required to maintain the security of their passwords, 
including changing the password every 60 days. New users and previous users whose 
passwords have expired must contact Infrastructure for assistance.  The WAP will be available 
to jurisdictions to enter data for a period of time as determined jointly by Education and 
Infrastructure. 
 
For more information on accessing the WAP site and passwords, please contact the region 
Director in Learning Facilities Branch, Infrastructure. 
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4. Approval Process for School Building Projects 

As required by the School Act, Part 7, Division 2, ministerial approval must be obtained before a 
school jurisdiction can begin work on any capital project.  There will be no funding provided to a 
jurisdiction for a project that has been started without prior written ministerial approval. 
 

 

 

School Board 

•File capital project applications on 
Web Application Program (WAP) 
maintained by Infrastructure  

•Submit Three-Year Capital Plan to 
Education 

Education 

•Review school capital project 
applications with school 
jurisdictions and Infrastructure 

•Identify high priority projects in 
consultation with Infrastructure 

Education 

The list of high priority 
school capital projects is 
submitted to the GOA’s 
capital planning process  

Infrastructure 

Capital Planning Process 

Treasury Board/Caucus 
Approval 

Education and 
Infrastructure  

Prepare joint approval 
letters to school boards 
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4.1 School Capital Funding Priorities  

School capital projects are reviewed and prioritized by Education, with technical input from 
Infrastructure, prior to being submitted to the government’s capital planning process led by 
Infrastructure.  
 
The projects identified in the Three-Year Capital Plans should include sufficient information to 
support the jurisdictions’ priority ranking.  Projects are first reviewed for accuracy and clarity, 
and staff from Education’s Capital Planning Sector and Infrastructure’s Learning Facilities 
Branch may meet with school jurisdictions to obtain further information as required.    
 
Partnerships have become an important component of the capital planning submission.  Please 
see section 3.3 for partnership considerations. 
 
Education then prioritizes project requests by first considering school jurisdiction priorities and 
then the following criteria:  
 

Health and Safety –Impact on health and safety of occupants of not proceeding with the 
project (e.g., replacement or essential modernization to correct unsafe conditions or 
prevent a major building failure). 
 
Building Condition – Facility audit scores and the facility condition evaluation is a key 
tool for government and school boards' long-term capital planning processes. It assists 
with determining priorities for investing in maintenance, upgrades and new infrastructure.  
Reviews are ongoing within a five-year cycle so that each school is re-evaluated five 
years following its last review. The evaluation report generated from each review 
provides a "snapshot" of the physical condition and building systems at that specific 
point in time. The review anticipates the amount and cost of maintenance work that may 
be required over the next five years to keep the school in good condition. 
 
Utilization Rates –The utilization formula is used as a measure of the relative occupancy 
levels of a school.  When a facility reaches or exceeds a utilization of 85 per cent this 
indicates that a capital expansion may be considered.  See section 9.3 for more 
information on the utilization formula.  A high utilization rate at a school will not 
automatically result in the approval of additional infrastructure.  Demographic trends, 
total utilization of the area, funding considerations and overall provincial priorities also 
need to be taken into consideration, along with the relative priorities for school capital 
projects identified by each of the school jurisdictions in their Three-Year Capital Plans.  
 
Enrolment Projections – Trends and subsequent school board plans for the 
accommodation of students.   
 
Education Program Delivery and Impact – Alignment with the direction the board has 
described in the Three-Year Education Plan and the importance of the project to 
achieving ministry program delivery requirements. 
 
Site Readiness – An appropriately sized site that is serviced and has appropriate access 
should be available. 
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Infrastructure Performance – Recognition of infrastructure that is generally in greater 
need of attention due to poor functionality or poor physical condition; or that high 
utilization results in the need to adjust program delivery capacity.  
 
Additional Information, including opportunities for partnership/collaborations between 
one or more school jurisdictions and/or other partners and other supplementary 
information such as studies, regional plans.   

 
Education then prepares the annual submission for the provincial Capital Planning Prioritization 
Process.   
 

4.2 Approval of Projects 

Education and Infrastructure will send a letter to the school jurisdictions, notifying them of their 
approved school building projects and approved funding.   
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5. Project Implementation 

5.1 Limits of Approval 

In addition to the approval notice letter forwarded to the board chair, the school jurisdiction 
superintendent will receive the budget and any associated information applicable to the 
approval, such as file number, fiscal year and any special conditions specific to the project or 
advance project funding from Education and Infrastructure. 
 
Any contemplated changes to the project scope or costs require specific approval before 
proceeding.  This includes any contemplated increases to the school building area beyond the 
approved area. 
 

5.2 Project Delivery 

The decision to pursue a grant funded versus an Infrastructure managed project will be made by 
Education and Infrastructure, with input from school jurisdictions. Education and Infrastructure 
will determine if some projects can be bundled and delivered using alternative approaches. 
 

5.3 Prior to Project Start-up 

After a project is announced there is critical work that a jurisdiction must finalize, even before 
the delivery method has been determined. This work will have been completed for the capital 
plan submission, but the following should be finalized.  
- definition of the program requirements 
- capacity and grade configuration 
- ensuring site readiness, which includes serviced sites, site access and size considerations 
- school design, including the possible use of a standard design. 
 
Regardless of the project delivery approach, all capital projects must abide by legislation and 
requirements related to procurement and construction. This includes, but is not limited to the 
New West Partnership Trade Agreement (NWPTA), and Agreement on Internal Trade (AIT). 
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6. Grant Funded Projects 

In a grant funded project a school jurisdiction will receive a grant from Education to deliver the 
project. Failure to comply with terms and conditions set out in the grant agreement or the School 
Capital Manual may result in the Minister terminating the grant agreement.  
 
If a project does not proceed to tender within one year of the date of the approval letter, the 
project’s priority may be reviewed and approval subsequently withdrawn. 
 

6.1 Requirements and Guidelines for Approved Capital Projects 

For an approved project, a school jurisdiction may reallocate the funding among the capital cost 
components subject to the following limitations: 
- Funding established for consulting fees and cost consulting fees are not transferable to 

other components of the project and must be used only for the approved component. 
- Funding cannot be transferred from other components to increase the building 

construction/site development component or the furniture and equipment component, 
unless Education and Infrastructure review and approve the transfer. 

- Funding for non-refundable GST will be 1.6% of the sum of the other components of the 
budget. 

- As per section 3.4.3.2, funding for consultants’ fees is provided (see Appendix B).  School 
jurisdictions are required to obtain the full range of basic services for the project from their 
consultants. 

 

6.2 Management, Reporting and Audit of Approved Funding 

School jurisdictions must comply with legislation and policy relating to capital contributions, 
proceeds from sale of property including land, and interest earned, and must report these items 
in their audited financial statements. 
- Capital advances, including related interest, must be accounted for in school jurisdiction 

audited financial statements in accordance with Public Sector Accounting Standards 
(PSAS).   

- Detailed guidance on accounting and financial reporting for government capital revenue will 
be included in the Audited Financial Statement Guidelines document, issued to school 
jurisdictions in advance of the preparation of year-end audited financial statements. 

 

6.2.1 Managing Interest Income 

The school jurisdiction must track interest earned on the project funding advanced and must 
only use the interest earned for school building capital infrastructure needs within the 
jurisdiction, upon approval from the Minister of Education.  
 
School jurisdictions must use interest income, along with funding provided by Education, to 
manage cost overruns and complete projects.   
 
Interest income must be used in the following priority order on:  
- the project to which it relates (e.g., to cover market condition increases); 
- other Education approved capital projects (e.g., to cover cost increases); and 
- IMR projects. 
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6.2.2 Managing Approved Funding  

If the school jurisdiction can reduce the building construction cost to an amount that is less than 
the approved funding and meet Infrastructure’s Design and Construction Standards, the cost 
savings may be applied toward other components subject to the restrictions detailed in section 
6.1., and with the approval of Education and Infrastructure.  
 
Without the prior approval of Education and Infrastructure, a school jurisdiction may not apply 
cost savings from the building construction component to an increase in the scope of the capital 
project (e.g., additional space) or to other approved capital projects.  Any project surpluses will 
be reviewed on a case-by-case basis by Education and Infrastructure. The Ministry of Education 
may recoup surplus project funding for redeployment to other priority capital projects. 
 
Before the final funding on any project is released, a Statement of Final Cost (SFC) must be 
received by Education from the school jurisdiction indicating that the project is complete. 
Release of the final funding will be subject to receipt by Infrastructure of a small scale plan in 
acceptable format and detail.   
 

6.3 Cost and Quality Requirements 

All construction must conform to the Alberta Building Code Regulation.  In addition, 
modernization work must follow the School Facilities Guidelines for Upgrades to Building 
Elements and Systems, while new construction (including replacement facilities) must conform 
to the Design and Construction Standards and Guidelines for School Facilities.  
 
Current support prices for new construction include site development and contingencies within 
the basic building construction cost component.   
 

6.4 Project Delivery Approach 

There are many different approaches that can be used to deliver capital projects. The decision 
to proceed with a particular delivery approach will depend on the project characteristics, goals 
and objectives, the capacity to deliver the project and other factors. Common delivery systems 
include Design-Bid-Build (DBB), Design-Build (DB) and Construction Management (CM). School 
jurisdictions must have approval from Education and Infrastructure on the project delivery 
approach. The advantages and disadvantages of each approach, and factors to consider in 
selecting an approach are provided in Appendix J. 
 
Regardless of the project delivery approach, all capital projects must abide by legislation and 
requirements related to procurement and construction. This includes, but is not limited to the 
New West Partnership Trade Agreement (NWPTA), and Agreement on Internal Trade (AIT). 

6.4.1 Design-Bid-Build (DBB) 

The DBB approach is the traditional project delivery approach with three distinct, sequential 
phases.  
 

Design – a design contract is awarded to a Consultant using a value based approach. 
Bid – Using the documentation developed by the Consultant, construction bid 
documents are prepared.  Contractors submit competitive, lump sum bids and the 
construction contract is awarded to the lowest compliant bidder. 
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Build – The successful Contractor moves into the construction phase of the project.  The 
Owner maintains responsibility for monitoring the contractor’s performance until the 
project is completed. 

 
This approach uses a two phase procurement process: 
- Request for Qualifications (RFQ) – a prequalification process is completed through a public 

Request for Qualifications. This is to short list the most qualified and experienced firms. 
- Request for Proposals (RFP) – the short listed (or prequalified) firms are then invited to 

submit a bid to complete the project. Typically, the lowest compliant bid determines the 
successful design-build firm.  

 
The criteria for selecting a firm must be quantifiable and information on the criteria and the 
method of selection must be made available to all proponents.  The school jurisdiction must 
submit the proposal that it wishes to accept to Infrastructure for approval. 
 

6.4.2 Design-Build (DB) 

The DB approach is a “turnkey” type of delivery system where the design and construction 
services are provided by a single entity the “Design-Builder”. 
 
School jurisdictions may use a DB scheme, subject to Infrastructure’s approval, as an alternate 
construction scheme for approved school building projects of any size. DB procurement 
integrates the Consultant (designer of record) and the General Contractor throughout the project 
duration. This approach uses a two phase procurement process: 
- Request for Qualifications (RFQ) – a prequalification process is completed through a public 

RFQ. This is to short list the most qualified and experienced firms. 
- Request for Proposals (RFP) – the short listed (or prequalified) firms are then invited to 

submit a bid to complete the project. Typically, the lowest compliant bid determines the 
successful design-build firm.  

 
The criteria for selecting a firm must be quantifiable and information on the criteria and the 
method of selection must be made available to all proponents.  The school jurisdiction must 
submit the proposal that it wishes to accept to Infrastructure for approval. 
 
Generally, there are only two distinct entities in this arrangement – the Owner and the Design-
Builder. The Design Build entity is usually led by a Contractor who forms a contract with the 
design firm. 
 
Alberta Infrastructure employs a DB variant by engaging a Bridging Consultant to develop the 
design drawings to approximately 25 per cent. This ensures that a basis of design is established 
which the Design-Builder must follow. 
 
The following conditions also apply: 
- School jurisdictions must provide an assurance that the project will be completed within the 

approved budget. 
- A DB contract in excess of $200,000 must be publicly tendered. 
- A stipulated price form of contract, such as the Canadian Construction Documents 

Committee – CCDC-14-2013 available at www.ccdc.org, should be used.  
- Any school building contract valued over $200,000 must be approved by Infrastructure’s 

Contracts Review Committee (CRC) prior to award. 
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6.4.3 Construction Management (CM) 

School jurisdictions may use a CM approach, subject to Infrastructure’s approval, as an 
alternate scheme of construction for approved school building projects of any size. This 
approach allows the design and construction roles to overlap, thereby potentially reducing the 
overall project schedule.  It can also help with more informed decision making. This approach 
uses a two phase procurement process: 
 
- Request for Qualifications (RFQ) – a prequalification process is completed through a public 

RFQ. This is to prequalify the most experienced Construction Management  (CM) firms who 
can best provide the specific services needed.  

- Request for Proposals (RFP) – the prequalified CM firms are then invited to compete for the 
project. Typically, the lowest compliant bid determines the successful design-build firm.  

 
The criteria for selecting a firm must be quantifiable and information on the criteria and the 
method of selection must be made available to all proponents.  The school jurisdiction must 
submit the proposal that it wishes to accept to Infrastructure for approval. 
 
The school jurisdiction must identify what type of CM services they will be procuring:  
Construction Manager as Agent (refer to CCA Document No. 5 - 1988) or Construction Manager 
as Contractor. A rationale for the type of CM Services procured and the project specific roles 
and responsibilities of the CM to be performed as part of the contract agreement should be 
provided to the region Director in Learning Facilities Branch, Infrastructure.  
 
The following conditions also apply: 
- All sub-trades that equal or exceed $200,000 or at least 90 per cent of the total construction 

work must be publicly tendered. 
- School jurisdictions must provide an assurance that the project will be completed within the 

approved budget. 
The construction management firm must not be involved in any actual construction except for 
the following: 
- hoarding 
- site clean up 
- supply of temporary project shacks and cover 
- supply of temporary heat 
- supply of temporary toilet facilities 
- hoisting 
- supply of temporary services including telephone, water and power to the site 
- miscellaneous items for which a sub-contract bid is not usually called, including casual 

carpentry and blocking for other trades. 
 

6.4.4 Integrated Project Delivery  

School jurisdictions may use an Integrated Project Delivery (IPD) scheme in combination with 
any of the above noted procurement methods.  However, IPD is most commonly associated 
with the Construction Management procurement scheme.  
 
School jurisdictions may use an IPD process, subject to Infrastructure’s approval, in conjunction 
with another construction scheme as outlined above for approved school building projects of 
any size, subject to fulfillment of the following guidelines: 
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School jurisdictions must provide an assurance that the project will be completed within the 
approved budget. School jurisdictions must provide an outline of the anticipated IPD process 
that includes the following: 
- The Alternative Procurement scheme that will be used in conjunction with the IPD process 

and the rationale for selecting that scheme.  Identify any risks and/or benefits associated 
with that selection. 

- The IPD Coordinator including their name, experience and roles and responsibilities 
throughout the project. 

- The Integrated technology sharing solution selected to facilitate the project documentation, 
communication and work flows. Identify how this technology will be used by the project 
team and any risks and/or benefits associated with the selected technology solution. 

- School jurisdictions must also meet all of the requirements of the proposed project delivery 
approach (Design Bid Build, Construction Management, Design Build) to be used in 
conjunction with the IPD process as outlined above. 

 

6.5 Project Stages 

The following project stages describe the general steps and requirements for a capital project. 
The steps and requirements should be confirmed with Education and Infrastructure as part of 
the approval of the delivery method. 
 
School jurisdictions must submit information to Infrastructure and/or Education for review at 
identified stages. The schedule of payments is defined as follows: 
 
Project Approval: 20 per cent of approved Total Provincial Support (TPS) 
Post-tender: 60 per cent of approved TPS 
Project Close-out: 20 per cent of approved TPS 
 
Note that, alternatively the schedule of payments may be determined by the Ministers of 
Education and Infrastructure to meet capital financial requirements. 
 
Links to resources referred to in this section can be found in Appendix H. 
 
Project Approval 
Education and Infrastructure will provide formal written notification to school jurisdictions of 
approved projects. The first payment of the TPS will be provided to the school jurisdiction. 
 

Stage 1: Start-up 

Prior to commencement of the project, school jurisdictions must submit to Infrastructure the 
names of the project design team members, including the project prime consultant and sub-
consultants, the cost consultant and the individual assigned to act as the school jurisdiction’s 
project manager, and a description of their related experience. A proposed project schedule 
must also be provided.  
 
Prime Consultant Services 
The school jurisdiction must retain a prime consultant for new and modernization projects. This 
could be either the architectural consultant or the engineering consultant responsible for design 
of the largest portion of the work.   
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The prime consultant will function as the project coordinating registered professional and 
provide the required team of registered professionals of record as required by the Alberta 
Building Code Part 2.  
 
All school capital projects should receive full basic services as outlined by the Recommended 
Conditions of Engagement & Schedule of Professional Fees for Building Projects jointly 
developed by the AAA and the APEGA. It is strongly recommended that school jurisdictions 
consider Infrastructure policy in their consultation selection process including the following 
methods: 
 
For commissions exceeding $75,000, a Value-based Selection method is recommended. 
For commissions less than $75,000 a Qualifications-based Selection process is recommended.  
 
For owned infrastructure commissions over $75,000, the Canadian Standard Form of Contract 
for Architectural Services is used as the basis for consultant contracts.  Service contracts of 
$75,000 or greater are subject to contracting and tendering requirements, including but not 
limited to the NWPTA. 
 
Cost Consultant Services  
Cost consulting services are to be provided by an independent professional quantity surveying 
practice.  These services are required for all projects where the building construction/site 
development component exceeds $1,000,000.  Cost consulting services include: 
 

Cost estimates for each submission. 
Cost checks and costing input as necessary at each stage to bring the project 
construction estimate within approved budget. 
 
Required services constitute full services for a complex construction project, while actual 
services required will be dictated by project requirements and the number of 
submissions required by the school jurisdiction.   
 
School jurisdictions and cost consultants are expected to conclude fixed fee agreements 
for the required services at the various stages (see section 3.4.3.2 and Appendix B).  If 
additional fees are required for project requirements, the project expenses component 
can be used. 
 
Consulting Fees 
It is recommended that school jurisdictions conclude fixed fee agreements within the 
approved cost components for services in the total project cost (see section 3.4.3.2 and 
Appendix B).  
 
Additional fee support will not be provided if the tender cost for construction exceeds 
approved costs or the approved pre-tender estimate. 

 

Stage 2: Schematic Design 

Early in the schematic design phase school jurisdictions must submit to Education drawings to 
ensure that programming needs have been addressed and that the built student capacity will 
meet the approved student capacity. These drawings will typically be at 15 per cent stage of 
schematic design.  
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School jurisdictions must submit two (2) copies of each of the following deliverables to 
Infrastructure for approval: 
 
- schematic drawings (30 per cent) 
- elemental cost plan 
- design brief 
- project report - addressing consultant team code analysis, detailed documentation of scope 

of work (audit upgrading), design criteria applicable to the project and education program, 
project schedule with phasing to address instructional needs during construction and Total 
Project Cost (TPC) breakdown, including soft costs.  
 

The Project Report must indicate where the minimum standards identified in the Design and 
Construction Standards and Guidelines for School Facilities have not been met and the 
reasons why.  The document is available on Infrastructure’s website at 
http://www.infrastructure.alberta.ca/738.htm). Note: This document is under review and will be 
updated once the review is complete. 
 
Approval required 
If approved by Education and Infrastructure, Infrastructure will send notification to the school 
jurisdiction authorizing them to proceed to working drawings. 
 

Stage 3: Interim Submissions  

Interim submissions may be required for specific projects if the project scope and budget do not 
continue to conform to the reviewed Schematic Design drawings.  Should any changes to scope 
or budget be proposed or anticipated, the following deliverables must be submitted to 
Infrastructure: 
- Revised documents incorporating any substantive deviations from the approved drawings 

or project scope - for further review prior to commencing working drawings. 
- Identified revisions to bring the project back within approved budgets if cost estimates at 

any stage indicate the project will exceed the TPC budget and funding.  
 
Approval required 
If approved by Education and Infrastructure, Infrastructure will send notification to the school 
jurisdiction authorizing them to proceed to working drawings. 
 

Stage 4: Pre-tender/Construction Drawings 

At least four weeks prior to the proposed date of tender, school jurisdictions must submit to 
Infrastructure for approval electronic (pdf) copies or two (2) hardcopies of the Pre-tender report 
and detailed pre-tender estimate in uniformat (separated into expansion component and 
modernization component, if applicable), including a trade breakdown.  Electronic documents 
are preferred. 
 
It is expected that prior to going to tender all projects are on budget. Should the pre-tender 
estimate be over budget the jurisdiction must identify the source of additional funding and 
Education must approve the additional budget requirement prior to Infrastructure’s approval to 
proceed to tender. 
 
Approval required 
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If approved Infrastructure will send notification to the school jurisdiction authorizing them to 
proceed to the Tender stage. 
 

Stage 5: Tender 

School jurisdictions must submit one full package of the documents for tender (e.g., drawings, 
specifications and all addenda) to Infrastructure. A 60-day tender acceptance period is required. 
 
School jurisdictions are responsible for all costs and expenses relating to the project, including 
any cost overruns incurred. 
 
Contracting Requirements 
Projects over $200,000 in Construction Value 
School jurisdictions are required to comply with applicable provisions of provincial agreements 
such as the Agreement on Internal Trade (AIT) and the New West Partnership Trade 
Agreement (NWPTA) respecting procurement of goods and services necessary to complete an 
infrastructure project.  GOA-funded projects will be subject to compliance with the School 
Buildings and Tendering Regulation.  Any school building construction contract valued over 
$200,000 must be approved by Infrastructure’s Contracts Review Committee (CRC) prior to 
award. 
 
Ministerial approval given to proceed with tendering of the project assumes a standard design-
bid-build process of project delivery, with a stipulated price form of contract such as the 
Canadian Construction Documents Committee available at www.ccdc.org 

For DBB use CCDC-2 – 2008. 
For DB use CCDC-14 – 2013. 

 
For projects with construction cost of less than $500,000, school jurisdictions with sufficient 
capacity may complete construction with own forces. Any sub-contracts over $200,000 must be 
submitted to Infrastructure for CRC approval. 
 
Project delivery by construction management for projects over $200,000 requires Infrastructure 
approval of the scheme prior to the jurisdiction proceeding with obtaining tenders or quotations 
from builders and suppliers. 
 
Contracting Requirements - Services over $75,000 in Value 
Contracting principles govern procurement by contract of all goods and services necessary to 
complete a building infrastructure project, including furnishings and equipment procurement 
contracts. School jurisdictions are expected to use a value based selection process to procure 
consultant services. This means that the successful proponent will be the one whose proposal 
offers best value, taking into consideration both qualifications and price. 
 
Avoiding Unnecessary Bid Requirements 
Recent experience has demonstrated a growing number of projects where the lowest bid 
submission was deemed non-compliant because it failed to meet the requirements for 
completing various appendices attached to the bid documents. As a consequence, the school 
jurisdiction has sometimes had to secure additional funding to award the project to a compliant, 
but higher bidder. 
 
To reduce the number of these instances, school jurisdictions should work with their consultants 
to ensure that calls for bids require only those types of information that are absolutely necessary 
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for consideration of the contract award (i.e., firm name, price, signature, seal, date and 
insurance).  
 
Supplementary information can be obtained by indicating within the bid documents that further 
details may be requested of the bidder after tender opening (i.e., lists of sub contractors, cost 
breakouts, alternate prices and separate prices). 
 

Stage 6: Post-Tender 

 
Post-Tender Procedures for Projects over $200,000 
All projects must be tendered in accordance with the School Buildings and Tendering 
Regulation and with the New West Partnership Trade Agreement at 
http://www.newwestpartnershiptrade.ca/ as it pertains to school jurisdictions. Notwithstanding, 
any stipulated lump sum tender (or sub-trade tender within an alternative scheme, e.g., 
construction management) in excess of $200,000 must be submitted to Infrastructure for review 
and approval. 
 
School jurisdictions must submit bids/tenders for Infrastructure’s review and approval prior to 
awarding contracts over $200,000. These are contracts that require Contract Review Committee 
(CRC) approval prior to signing. 
 
The following documentation is required to be submitted in electronic format (PDF). Please do 
not submit original documents: 
- Bid documents issued to bidders and any addenda, if not previously submitted at the time 

approval to tender was sought. 
- A list of all bidders and their respective prices, including base bid prices and alternative 

prices where applicable. 
- Bid submissions for all bidders, including all specified attachments, including bid bonds, 

performance bonds, site safety compliance certificates, sub-trade lists, etc. (including any 
bids judged to be invalid or non-compliant). 

- Copy of any requests to withdraw after the bid closing time, stating reason for withdrawal 
(e.g., error). 

- Copy of any contract changes (including price reductions or incorporation of separate 
prices) negotiated after bid closing. 

- Any other information pertinent to a bidding process irregularity of any kind. 
- Letter of Recommendation from the Board (should include pre-tender estimate, bid closing 

date, and inclusion of alternate/separate price items if applicable).  
- Letter of Recommendation from the Board's Consultant. 
- A stamped set of construction drawings is required by Infrastructure either prior to tender 

close or shortly thereafter. These drawings are kept on file for the duration of construction. 
In order to allow sufficient time to review the documentation and present it to CRC, please 
ensure that bid packages are submitted at least 45 days prior to the bid expiry date.   
 
Approval required 
If approved, Education and Infrastructure will send a letter to the school jurisdiction authorizing 
them to accept the tender.  School jurisdictions must submit a copy of the signed contract with a 
contractor or subcontractors, in the case of a construction or project management scheme, or 
notification of the start of construction when own forces are used.  Once the tender is approved 
by CRC, the second payment of the funding will be provided. 
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Stage 7: Construction 

School jurisdictions will submit a copy of the Certificate of Substantial Completion to 
Infrastructure within 15 days of being issued by the prime consultant. 
 
The school jurisdiction must receive copies of record drawings and operations and maintenance 
manuals from the prime consultant. 
 
Jurisdictions must also provide small scale plans to Education and Infrastructure once the 
building is occupied. 
 

Stage 8: Close-Out 

School jurisdictions must submit a Statement of Final Costs no later than twenty-four (24) 
months after the date of Substantial Completion. Upon approval the remaining TPS funding will 
be provided. 
 
If 24 months pass without receipt of the Statement of Final Costs, the school jurisdiction will be 
advised that the project is closed and no further funds will be advanced. 
 
Should the jurisdiction encounter any extenuating circumstances that would warrant an 
extension in the timelines, written notification should be forwarded to Education’s Executive 
Director, Capital Planning outlining the situation and requesting an extension. 
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7. Infrastructure Managed Projects 

Since May 2011 many of the approved new, replacement and modernization school projects 
have been procured and delivered by Infrastructure. Education and Infrastructure will jointly 
support school jurisdictions throughout the process. 
 
Shortly after school projects are approved and announced, a preliminary meeting will be held 
with representatives of the school jurisdictions, Education and Infrastructure to discuss the 
project scope and affirm capacity and grade structures of the schools. Any changes to the 
project scope or costs will require specific approval before proceeding.  This includes any 
increases to the school building area beyond the approved area. 
 
Consultants/architects will be engaged by Infrastructure, not the school jurisdictions.  
 
Role of School Jurisdiction 
- Providing functional program and design input. The school jurisdiction must determine 

educational programming emphases (including CTS strands), provide input on design and 
program and coordinate and identify a primary spokesperson who can speak on behalf of 
the jurisdiction (e.g., administration, teachers, parents, etc.). 

- Navigating their local processes. The school jurisdiction must ensure that school board 
meetings are held to provide timely responses and decisions to aspects of the design. 
Stakeholder input must be gathered by the school jurisdiction and provided in a timely 
manner.  

- Creating the community partnerships. School jurisdictions are responsible for having 
discussions with interested partners and receiving commitment within parameters (e.g., 
time). 

- Participating in design reviews. School jurisdictions are involved in reviews of the schematic 
designs at 30 per cent, 70 per cent, 90 per cent, etc. School jurisdictions must sign off on 
the final design at the Development Reports stage.  Education must approve the design to 
ensure that it meets programming and capacity requirements.  

- Providing furniture and equipment, including CTS. School jurisdictions are responsible for 
fitting up the schools and making any decisions regarding needed furniture and equipment 
for the schools. 

- Operating the schools. 
 
Role of Education 
- Lead the planning of the projects. Education will affirm scope, capacities, grade 

configuration, sites, and programming needs to the point of design.   
- Education included in the design meetings. Education Senior Managers in Capital Planning 

will be involved in all of the design meetings to provide school jurisdictions with support in 
the area of education programming (e.g., CTS, fine arts, etc.). Education Senior Managers 
in Capital Planning will continue to liaise with school jurisdictions and the project managers 
throughout the project. 

- Provide the budgets for Furniture and Equipment (F&E) and Career Technology Studies 
(CTS). Education will provide school jurisdictions with budgets for F&E and CTS one year 
prior to the completion of the project. See section 3.4.3.4 for more information on F&E. 

- Partnerships and funding agreements. Education, in collaboration with the school 
jurisdiction, will engage in discussions on partnerships and receive commitment from the 
partners. Education will also develop funding agreements for school jurisdictions and third 
party contributors to the project. 
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- Education must sign off all pre-tender estimates that are over budget prior to Infrastructure 
proceeding to tender. 

 
Role of Infrastructure 
- Lead implementation of approved projects. Infrastructure will engage and manage the 

services of professional consultants and general contractors to carry out design and 
construction. 

- Project management and direction. Infrastructure will be responsible for the following: 
- schedule, cost, scope, quality 
- procurement:  RFQ, RFP, tender process 
- contract award. 

- Contract management. Infrastructure will be responsible for the following: 
- coordination of design and construction 
- site Meetings 
- instructions to contractors, change orders, payment. 
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8. School Design 

In keeping with Education’s commitment to Inspiring Education, school jurisdictions are 
encouraged to use innovative approaches in design and construction of school capital projects. 
Consideration should be given to the programming needs of the school, community needs and 
partnerships and the opportunities and limitations of the specific site. All new school projects are 
required to meet LEED (Leadership in Energy and Environmental Design) Silver certification 
requirements. 
 
Guidelines for school design and area allocations are provided for use in the design of new, 
replacement and modernization projects. The Education Design Standards (Appendix C) 
include area allocations for classrooms, science rooms, ancillary rooms, gymnasiums, 
gymnasium storage, libraries, as well as a variety of non-instructional areas. 
 
Changes to school design standards were implemented in 2011 and include: 
- new mandatory areas: wrap-around space, accessible washrooms, recycling rooms 
- increased areas: larger mechanical areas, standard size of small gymnasiums. 
 
All new school projects are required to meet the 2011 Education Design Standard Guidelines. 
School design will incorporate a combination of permanent and modular space. 

8.1 Career and Technology Studies (CTS) Labs 

Schools offering K-9, K-12, middle school (Grades 5-9), junior high (Grades 7-9), and senior 
high (Grades 9-12 or 10-12) programs are eligible for CTS labs which may be provided through 
expansion and modernization projects. The minimum eligibility is one CTS lab for every 200 
students enrolled in Grades 7 or higher. The allocation of space for each lab will be 200 m2, 
including wall and circulation areas. 
 
To determine how many CTS labs a school is eligible for, the total number of students enrolled 
in Grades 7 or higher is divided by 200.  The nearest whole number is the total number of CTS 
labs.  
 
Example:   
Middle School (Grades 5-8) 
Total enrolment is 550 students, 279 students in Grades 7 and 8  
279 enrolment/200 students per lab = 1.40 
Result - This school is eligible for 1 CTS lab. 
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9. Area, Capacity and Utilization 

Every year, Alberta Infrastructure sends Area, Capacity and Utilization (ACU) reports to each 
jurisdiction.  The reports provide information about the gross area, capacity and, utilization rate 
of their facilities. Gross area is used in the calculation of IMR funding, and capacity and 
utilization rates contribute to planning decisions such as modular classroom allocations and 
capital project approvals.  It is important that jurisdictions carefully review these reports as 
jurisdictions are responsible for verifying the accuracy of the information and notifying 
Infrastructure of any errors or omissions. 

9.1 Area 

Instructional Area 
Instructional area is defined as any room or area within a school that is or could be primarily 
designated as a learning area.  This can include areas that have a variety of uses during the 
day but do not include areas that are used sporadically as teaching spaces or for occasional 
lectures.  Instructional area includes but is not limited to classrooms, science labs, ancillary 
rooms, breakout rooms, computer and IT labs, stages, music, art and drama rooms. 
 
Exempt Area 
Some space in a school may be exempt from the instructional area, which will reduce the school 
and jurisdiction capacity.  
 
Exemptions are: 
- area leased to the public sector and non-profit groups, with the lease rate being at cost or 

for a nominal fee (e.g., not-for-profit daycare). 
- area leased by private schools 
- area leased by charter schools 
- decentralized administration space in schools. 
 
Area exemptions will not be granted for space leased to the private sector. 

9.2 Capacity 

Net capacity of a school is determined by dividing the instructional area of the school by an 
instructional area per student, and then adding the rated capacity for CTS labs, gymnasiums, 
physical activity rooms and libraries. Net capacity is calculated using the following formula: 
 

𝑵𝒆𝒕 𝑪𝒂𝒑𝒂𝒄𝒊𝒕𝒚 =  
𝑰𝒏𝒔𝒕𝒓𝒖𝒄𝒕𝒊𝒐𝒏𝒂𝒍 𝑨𝒓𝒆𝒂

𝑨𝒓𝒆𝒂 𝒑𝒆𝒓 𝒔𝒕𝒖𝒅𝒆𝒏𝒕
+ 𝑹𝒂𝒕𝒆𝒅 𝑪𝒂𝒑𝒂𝒄𝒊𝒕𝒊𝒆𝒔 

 

𝑰𝒏𝒔𝒕𝒓𝒖𝒄𝒕𝒊𝒐𝒏𝒂𝒍 𝑨𝒓𝒆𝒂 = 𝒕𝒐𝒕𝒂𝒍 𝒂𝒓𝒆𝒂 (𝒎𝟐)𝒐𝒇 𝒂𝒍𝒍 𝒊𝒏𝒔𝒕𝒓𝒖𝒄𝒕𝒊𝒐𝒏𝒂𝒍 𝒔𝒑𝒂𝒄𝒆 

 

𝑹𝒂𝒕𝒆𝒅 𝑪𝒂𝒑𝒂𝒄𝒊𝒕𝒊𝒆𝒔
= 𝑪𝑻𝑺 + 𝑮𝒚𝒎𝒔 + 𝑷𝒉𝒚𝒔𝒊𝒄𝒂𝒍 𝑨𝒄𝒕𝒊𝒗𝒊𝒕𝒚 𝑹𝒎𝒔 + 𝑳𝒆𝒂𝒓𝒏𝒊𝒏𝒈 𝑪𝒐𝒎𝒎𝒐𝒏𝒔 (𝑳𝒊𝒃𝒓𝒂𝒓𝒊𝒆𝒔) 

 
The small scale plan is used to identify all instructional spaces.  Any exempt space is subtracted 
from the instructional area. 
 
The total instructional area is divided by an instructional area per student which is the average 
from the Education Design Standards (see Appendix C) and varies according to the grade 
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configuration of the school.  
 

Grade configuration of 
school 

Instructional area per 
student 

K-3 
K-4 
K-6 

3.47 m2 

K-9 
5-9 

3.61 m2 

K-12 
7-9 

7-12 

3.69 m2 

9-12 
10-12 

3.65 m2 

 
The instructional area, divided by the instructional area per student is the base capacity for the 
school.  
 
Gymnasiums, libraries, physical activity rooms, and CTS labs are all given a rated capacity 
which is added to the base capacity.  
 
- CTS labs: 20 student spaces per lab 

- CTS labs have a smaller capacity to allow for additional space for specialized 
equipment. 

- Physical activity room: 20 student spaces per room 
- Physical activity rooms are typically weight rooms or fitness rooms, where equipment 

can often take up a large portion of the space. 
- Learning Commons (Libraries): Zero student spaces will be assigned if the school offers 

any grade combination that includes Kindergarten to Grade 6 or if the base capacity is less 
than 300. Otherwise a capacity of 25 is assigned.  

- Gymnasiums: Zero student spaces will be assigned if the school offers any grade 
combination that includes Kindergarten to Grade 6 or if the base capacity is less than 300. 
Otherwise gymnasiums are rated as follows: 
- gymnasiums 0 – 640 m2 are rated at 25 
- gymnasiums 641 – 800 m2 are rated at 50 
- gymnasiums greater than 801 m2 are rated at 75. 

 
Calculating Capacity of Outreach Facilities 
The utilization rate for outreach schools is calculated differently from other schools because of 
the need to recognize the number of part-time students in attendance. A capacity of 25 spaces 
is assigned for the first 130 m2 of gross area with an additional 25 spaces allocated for each 
additional 90 m2 of gross area. 
 
Examples: 

 
Gross Area (m2) 

130 
220 
310 

 

 
Capacity 

25 
50 
75 
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Utilization is calculated by dividing the full-time equivalent (FTE) enrolment, as provided by 
Education, by the capacity.  
 
In outreach schools where the FTE Enrolment (as opposed to headcount) exceeds the capacity 
(because of the number of part-time students), the utilization rate is set at 100 per cent. For 
example, a school with a capacity of 675 and a FTE enrolment of 1900 would have its utilization 
rate set at 100 per cent. Capacity and enrolment for outreach schools are not included in 
jurisdiction utilization rates. 
 

9.3 Utilization Rate 

The utilization rate measures the student capacity of a school or jurisdiction’s facilities. 
Displayed as a percentage, utilization rates give insight into how close a school or jurisdiction is 
to its maximum student capacity.  A school is considered to be full, using all of its instructional 
area, when the utilization rate is 100 per cent. 
 
An instructional area model for determining capacity was approved for implementation in the 
2014 - 2015 school year. It focuses on instructional area — the space in a school where 
students can learn. 
 
The utilization rate for a school is determined using the following formula: 
 

𝑼𝒕𝒊𝒍𝒊𝒛𝒂𝒕𝒊𝒐𝒏 𝑹𝒂𝒕𝒆 =
𝑻𝒐𝒕𝒂𝒍 𝑨𝒅𝒋𝒖𝒔𝒕𝒆𝒅 𝑬𝒏𝒓𝒐𝒍𝒎𝒆𝒏𝒕

𝑵𝒆𝒕 𝑪𝒂𝒑𝒂𝒄𝒊𝒕𝒚
 𝒙 𝟏𝟎𝟎 

 
School jurisdictions, in consultation with Education and Infrastructure, have established 
geographic sectors within each school jurisdiction for the purposes of calculating utilization 
rates. 
 
Enrolment 
The revisions to the utilization formula did not impact the calculation of the adjusted enrolment 
used in determining the utilization rate. Education is currently conducting a review of the Special 
Education codes. Once this review is complete, the approach to determining adjusted enrolment 
in the utilization formula will be reviewed.  
 

𝑻𝒐𝒕𝒂𝒍 𝑨𝒅𝒋𝒖𝒔𝒕𝒆𝒅 𝑬𝒏𝒓𝒐𝒍𝒎𝒆𝒏𝒕 
 

= 𝑬𝑪𝑺 𝒙 𝟎. 𝟓 + (𝑮𝒓𝒂𝒅𝒆𝒔 𝟏 𝒕𝒐 𝟏𝟐 − 𝒔𝒆𝒗𝒆𝒓𝒆 𝒅𝒊𝒔𝒂𝒃𝒊𝒍𝒊𝒕𝒊𝒆𝒔) + 𝒔𝒆𝒗𝒆𝒓𝒆 𝒅𝒊𝒔𝒂𝒃𝒊𝒍𝒊𝒕𝒊𝒆𝒔 𝒙 𝟑. 𝟎 
 
Student enrolment numbers are submitted by jurisdictions to Education in the fall of each year. 
The adjusted enrolment for a school uses a Student Allowance Factor to account for the 
additional space required by some students with special needs for the effective and safe 
delivery of programs. Students with severe disabilities are counted at a factor of three. 
 
Designated Special Needs Schools, Knowledge and Employability (K&E) Schools or ESL 
Schools  
A school or a portion of a school may be designated as a Special Needs School, a K&E 
program school or an ESL program school where the entire student population will be students 
with special needs, K&E or ESL students as follows: 
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- In urban areas, school jurisdictions must identify an entire school for designation as a 
Special Needs, K&E or ESL School. 

- In rural areas, school jurisdictions must identify a separate wing of a school as a Special 
Needs, K&E or ESL school. 

- School jurisdictions may apply to Education to have a school or portion of a school (rural 
areas only) designated as a Special Needs, K&E or ESL School. 

 
Education, in consultation with Infrastructure, will review the designation application. 
Infrastructure will also review the proposed facility to determine its ability to accommodate these 
programs.  If the application and facility are acceptable, a school (urban location) or separate 
wing of a school (rural location) will be designated as a Special Needs, K&E or ESL school. 
 
The Student Allowance Factors for these schools are 3.0 for students with severe disabilities 
and 1.5 for students with mild/moderate disabilities, K&E and ESL students.  
 
The enrolment of the designated school or wing of a school will be included in the calculation of 
a jurisdiction’s utilization rate, but will be excluded from a geographic sector utilization rate.  
 
Annual Updates and Review Process 
Each year school jurisdictions will be required to send updates to the Instructional Area Forms 
(Form 18) for each of their schools. This should include any changes to the instructional area 
(i.e., through the addition or removal of modulars), and any changes to the exempt space. In 
addition, for any new schools, jurisdictions are required to submit a new Instructional Area 
Form, as well as the small scale plans and data sheets to edc.cpdata@gov.ab.ca for review. 
 
Each year school jurisdictions will be sent Area, Capacity, Utilization (ACU) reports with detailed 
information on each of their schools. These include information on gross area, instructional 
area, rated areas, adjusted enrolment, capacity (based on the Instructional Area form), and 
utilization rates.  Utilization rates are provided for each individual school, for the jurisdiction 
overall, for open schools in the jurisdiction and for closed schools in the jurisdiction.  Combined 
utilization rates do not include outreach facilities.  If a jurisdiction identifies errors or omissions 
with the information on the ACU reports, they should contact Education, Capital Planning by 
email at edc.cpdata@gov.ab.ca to request a review. The email should include a detailed 
description of the concerns. If the concerns are related to capacity, the small scale plan and 
instructional area form along with room numbers, the room purpose, and a clear explanation of 
the issue or concern, should be included. 
 
Education and Infrastructure will review the request and provide a response to the jurisdiction. 
In some cases the jurisdiction may be required to provide additional information.  
 

10. Modular Classroom Program 

Modular Classrooms are standard classroom units built at a central location and transported to 
schools across Alberta.  
 
Funding is provided for modular classrooms to ease enrolment pressures in communities where 
school jurisdictions are experiencing high student enrolment growth. Modular classrooms are 
provided to address increases in enrolments and may be removed as enrolment declines. 
Funding may also be provided for new modular classrooms to replace older portable 
classrooms where there are demonstrated health and safety concerns. 
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The modular classroom program does not apply to modular classrooms that are part of a new or 
replacement school or a modernization capital project. Additionally this program does not 
include modular classrooms for decanting. 
 
Modular classroom units meet specifications that ensure significantly improved heating and 
ventilation, soundproofing, resistance to mold, ease of serviceability and several other factors 
that differentiate them from the older portable classroom units located at schools throughout the 
province. The Government of Alberta plans to replace all of the older portable units with modular 
classrooms as funding becomes available for evergreening. 
 
Modular classroom units can be requested each year in early November through the Modular 
Submission Process. 
 
Infrastructure has developed plans and specifications for modular classrooms that are used in 
the manufacturing of all classroom units. School jurisdictions are expected to use only modular 
classrooms built to government specifications. If the school jurisdiction wishes to use a different 
plan, it must submit its equivalent plans to the Ministers of Education and Infrastructure for 
review and approval. Drawings and specifications for modular classrooms are available from the 
Infrastructure Learning Facilities Branch. 
 
Jurisdictions who wish to purchase modular classrooms outside of the modular classroom 
program may do so under the GOA’s current contract or through their own contractor. Should 
the jurisdiction choose to use their own contractor they must follow all contracting and tendering 
requirements. 
 
If a P3 school is fully built out to its approved capacity and the jurisdiction wishes to add 
additional modular classrooms this will be outside of the P3 contract and will require the 
jurisdictions to cover 100% of the cost to procure and set-up the modular unit. Jurisdictions 
should consult with their Education Senior Manager in Capital Planning as there will be 
implications to the DBFM agreement. 

10.1 Modular Classroom Links 

Modular classrooms can be attached directly to a school, attached to a school using a 
connecting link, or remain a freestanding unit (i.e., not attached to the main school structure).  A 
connecting link is the connecting corridor used to attach the modular classrooms to the 
permanent building.  
 
The width of the modular connecting link can be adjusted to meet site conditions.  A standard 
modular connecting link is available and has been designed to be used in conjunction with the 
standard modular classrooms and uses the same materials and finishes.  The ends of the 
modular connecting links: 
- are open ended to allow connection to the school building and modular classrooms;  
- have double doors on one sidewall; and  
- have windows on the opposite sidewall.   
 
School jurisdictions are expected to use the standard modular connecting link, instead of site 
built, wood frame construction connecting links, wherever possible. If a site built, wood frame 
constructed link is deemed necessary, it should be no larger than is necessary to provide 
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sufficient setback from the permanent structure to meet the Alberta Building Code requirements 
for fire separation. 
 

10.2 Procedures for the Modular Classroom Program 

Each year, in October, Alberta Education requests jurisdictions to submit their requirements for 
modular units and the relocation of existing modular classrooms or free-standing portable 
classrooms to address enrolment pressures, health and safety issues and evergreening. 
Jurisdictions are required to complete forms as part of the application process (see Form 9 in 
Appendices and online at 
http://education.alberta.ca/department/ipr/capitalplanning/infrastructureresources.aspx).   
 
The submissions are due to Alberta Education by November 1st of each year and will include a 
prioritized list of requested units that identifies the number of units required, the school(s) to 
which the units are to be allocated and other necessary information as outlined in the forms. 
 
Upon approval of new modular classrooms, jurisdictions will appoint a consultant and design 
team. Boards are required to submit a site plan and cost sheet to Infrastructure and Education 
for review and approval. Upon receipt of the completed prep sheets the jurisdiction will receive 
90 per cent of the provincial funding.  
 
Once approved, Infrastructure will order the units(s) from the manufacturer and advise the 
jurisdiction to proceed with the development of a pre-tender package, which includes drawings, 
specifications, and a cost estimate, for the delivery and set up of the modular units.  
 
Jurisdictions must submit the pre-tender package with a letter requesting permission to tender 
to Infrastructure for review. Bids that are greater than $200,000 will require approval from the 
Contract Review Committee (CRC) prior to the jurisdiction entering into a contract for set-up and 
delivery.  
 
Jurisdictions must ensure that they are following all relevant contract legislation and 
requirements, including the New West Partnership Trade Agreement and the School Building 
and Tendering Regulation.  
 
After jurisdictions award the contract, the jurisdiction or the contractor must apply for a 
development and building permit(s). It is suggested that jurisdictions hand over the modular site 
to an installation and works contractor and commence site work at least two months prior to the 
opening of the modular classrooms. Jurisdictions need to coordinate delivery of modular units to 
meet this two month recommendation. 
 
Jurisdictions are to provide confirmation to Alberta Infrastructure when modular space is 
operational, and supply project plans to ensure that school capacity information is updated. 
 
The funding allocation for furniture and equipment for new modular units is $12,000 per unit and 
the allowable consultants fees are up to a maximum of 12.58 per cent of the delivery, set-up 
and link project costs (excludes purchase of the unit and F&E).   
 
If the school jurisdiction has not ordered the approved modular classrooms within six months of 
the approval date, the approval and all associated funding may be rescinded and the modular 
classrooms reallocated to the next highest provincial priority.  
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Jurisdictions are required to submit their Statement of Final Costs (SFC) for all modular projects 
within six months of the completion of the installation and set-up. The statement of final costs is 
reviewed by Infrastructure and Education. Once the SFC has been approved the provincial 
portion of the actual expenditures up to the remaining 10 per cent will be forwarded to the 
jurisdiction. 
 

10.3 Relocation of Portables/Modular Classrooms 

Funding may be available for the relocation of portables and modular classrooms from an 
existing school (donor school) to another school (receiver school) for the purpose of easing 
enrolment pressures at the receiver school. Modular relocation requests should be submitted 
through the annual Modular Submission Process. 
 
Request for approval for the relocation of modular classrooms is similar to requesting new units. 
See Form 10 in Appendices and online at 
http://education.alberta.ca/department/ipr/capitalplanning/infrastructureresources.aspx) for 
details of the specific information required for the submissions. 
 
Upon approval of modular relocations, boards will be required to submit a site plan and 
relocation cost sheet to Infrastructure for review. Once approved, Infrastructure will advise the 
jurisdiction to proceed with the development of a pre-tender package, which includes drawings, 
specifications, and an updated cost estimate, for the set-up and delivery of the units.  
 
Jurisdictions must submit the pre-tender package with a letter requesting permission to tender 
to Infrastructure for review. Bids that are greater than $200,000 will require approval from the 
CRC prior to the board entering into a contract for set-up and delivery. There is no furniture and 
equipment allocation for modular relocations and the consultants’ fees are to a maximum of 
12.58 per cent of the delivery, set-up and link project costs. 
 
Jurisdictions must ensure that they are following all relevant contract legislation and 
requirements, including the New West Partnership Trade Agreement and the School Building 
and Tendering Regulation. 
 
If the school jurisdiction has not completed the approved modular move within six months of the 
approval date, the approval and all associated funding may be rescinded.  
 
Jurisdictions are required to submit their Statement of Final Costs (SFC) for all modular 
relocation projects within six months of the delivery of the unit to its new location. The statement 
of final costs is reviewed by Infrastructure and Alberta prior to the release of the final 10 per cent 
of funds. 
 

10.4 Declaration of Surplus Modular Classrooms 

When a jurisdiction finds that they have a modular classroom that is no longer needed to 
accommodate the instructional needs of students, they are to advise Education of the surplus 
unit(s) through the completion and submission of the Declaration of Surplus Modular 
Classrooms Form. See Form 16 in the Appendices and online at 
http://www.education.alberta.ca/department/ipr/capitalplanning/infrastructureresources.aspx 
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11. Leasing of School Facilities   

School jurisdictions can lease property in accordance with section 200(2) of the School Act. 
Certain conditions in the Disposition of Property Regulation allow school jurisdictions to lease 
out real property, including school buildings, without prior approval of the Minister (see Appendix 
E). 
 
School jurisdictions may receive funding to lease appropriate facilities when no other space 
options are available to accommodate current enrolment. If jurisdictions wish to apply for lease 
support funding, they are advised to consult with their Education Senior Manager in Capital 
Planning as soon as possible after identifying any need for new or additional leased space or 
potential changes to existing lease costs. 
 
Leasing arrangements are intended to be temporary solutions until permanent accommodation 
can be made available. 
 
The final decision regarding whether to lease space is the responsibility of the local school 
jurisdiction; however, lease support funding will not be provided for any arrangements that are 
entered into without prior written approval from Education. Any leasing costs that are beyond 
the available funding provided by Education are the responsibility of the jurisdiction. 
 

11.1  Submitting Requests for Lease Funding Support 

Lease Funding Request forms must be submitted to Capital Planning, Education no later than 
March 1 each year and must include details of all leases that will be in effect for the upcoming 
school year (see Form 13 in Appendix K and online at 
http://education.alberta.ca/department/ipr/capitalplanning/infrastructureresources.aspx) 
 
Every effort will be made to inform jurisdictions of their approved lease support by June 30, 
following their March 1 submission and to provide the funding for any approved leases on or 
before September 30 for that school year. 
 

11.1.1 Submission Requirements 

The lease submission consists of the completed Lease Funding Request Form detailing: 
- all third-party leases including: 

- new leases 
- renegotiated/renewed leases  
- ongoing and year-to-year leases, 

- all jurisdiction-to-jurisdiction leases not yet converted to IMR, 
- leases related to the usage of space, eg. Gymnasiums,  
- unsigned copies of the draft new or renegotiated/renewed leases agreements from first 

point above. 
 
Please note, requests for lease support funding for alternative programs will not be considered 
unless they meet the eligibility criteria found in section 11.4.1. 
 
Education will notify jurisdictions of approval of any lease support funding in writing.  The 
jurisdiction must then submit copies of the signed fully executed leases to Education before 
funding will be released.  
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11.2  Jurisdiction-to-Jurisdiction Leasing 

Education does not grant lease support funding to jurisdictions that lease facilities that are 
owned by other jurisdictions. Existing leases for these arrangements are being phased out. 
 
Education will provide Infrastructure Maintenance and Renewal (IMR) funding to school 
jurisdictions that lease such facilities to other jurisdictions (usually to Francophone regional 
authorities and charter schools). See section 12 for details on the IMR Program, and funding 
distribution for leased space. The host jurisdiction is responsible for modernization (upgrades) of 
the facilities within the allocated IMR funding.  
 
Jurisdiction–to–jurisdiction leases should also include agreement on how utilities will be paid.  
 
The host jurisdiction is eligible to receive a capacity exemption. Infrastructure calculates the 
Area, Capacity and Utilization (ACU), and the exempted space is excluded from the total 
capacity of that jurisdiction. 
 
If the facility is leased to a Francophone jurisdiction or charter school, the Francophone 
jurisdiction or charter school will be given the first priority to renew the lease. 
 

11.3  Leasing Facilities for Schools 

Where a school does not have a facility, Education may provide funding to lease facilities for the 
instruction of students. The preferred option is to lease surplus space from a public or separate 
school jurisdiction in the area. These leases are for a nominal amount and IMR funding is paid 
to the host jurisdiction. If this option is not available funding may be provided to lease other 
public or government owned facilities, and if no other options are available, funding may be 
provided to lease a third party owned facility. 
 
Lease funding will not be provided to a school where it has a financial interest in the facility used 
to accommodate the school’s students. 
 
A school requesting funding for leasing costs must inform their Education Senior Manager in 
Capital Planning and provide relevant information including current and projected enrolment, 
available space, desired location and record of communication with local boards. Refer to 
section 11.1 for information on submission requirements and deadlines. 
 

11.4  Leasing Third Party Owned (“Private Owned”) Facilities 

Where it is necessary to lease third-party owned facilities, funding will be provided annually from 
available funds. Upon approval by the Minister, lease funding will be provided for Francophone 
and charter schools commensurate with the area required to support their enrolment. The 
remainder of the annual funding pool will be pro-rated for alternative programs according to 
eligibility criteria and a funding support formula. 
 
SuperNet access should be available at the site as part of considering the facility suitability. 
Jurisdictions may also negotiate with the owner to ensure other cost-effective arrangements can 
be made for the provision of adequate Internet services. 
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11.4.1 Eligibility Criteria and Rates for Lease Support Funding 

To be eligible for lease support, alternative programs in third party owned facilities must meet 
the following eligibility criteria.  
- It is unreasonable in terms of proximity and available space to move the program to a 

jurisdiction-owned space. 
- The privately owned facility meets current health and safety requirements and provides a 

suitable learning environment for the program and students. 
- The present value of lease payments for the privately owned facility is less expensive than 

building a new facility. 
- The alternative program is able to maintain stable enrolment as measured by either 

historical or projected enrolments. 
- The privately owned facility is located within the jurisdiction’s boundaries. 
 

11.4.2 Funding Support Formula 

The amount of lease support for alternative programs in third party owned facilities is 
determined based on gross area of the facility, utilization rates, current market lease rates and 
the following formula:   
 

Lease Support Funding ($) = average gross area per student (9.1 m2/student) x the 
lesser of adjusted enrolment and capacity (number of students) x Class C market lease 
rate ($/m2) x pro-rating percentage for the year 

 
2015/2016 Net Rent for Class C space ($ per m2 excluding operating costs) 

Edmonton Downtown and Suburban $120.00 

Calgary Beltline and Suburban $160.00 

Grande Prairie, Red Deer, Medicine Hat $100.00 

Other Rural Centres $85.00 

Municipal District of Wood Buffalo $150.00 

 
There is a limited annual funding pool for lease support for alternative programs. Funding is 
allocated each year on a pro-rated basis and is affected by the number of leases and market 
rates.  
 
Funding will not be provided to a school jurisdiction for leasing of facilities: 
- for purposes other than the instruction of students 
- for physical and recreational activities with the exception of gymnasiums 
- for lease costs that are covered by a jurisdiction’s insurance 
- during the period of modernizing an existing school facility 
- where the lease agreement has not been approved by Education. 
 
Note that no portion of IMR funding is provided for third party owned facilities.  

11.5 Leasing Out Vacant Space (acting as a lessor)  

Leasing space must be done in accordance with the Disposition of Property Regulation. 
 
Jurisdictions that lease out space may apply to have that space exempted from their utilization 
rate calculation. For space exemption purposes, school jurisdictions must submit a Leasing of 
School Space form (see Form 4 in Appendix K) and online at 
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http://education.alberta.ca/department/ipr/capitalplanning/infrastructureresources.aspx) to 
Infrastructure, providing information on the area leased and the type of lessee. 

11.6 Leasing for Outreach Programs 

School jurisdictions are often required to lease third party owned facilities to operate Outreach 
Programs. Support for the lease costs is provided in the base funding for each Outreach 
program.  
 
Additional information on these guidelines and funding for Outreach programs is available in the 
Education Funding Manual for School Authorities. 
 

12. Infrastructure Maintenance and Renewal (IMR) Program 

One of a school jurisdiction’s highest priorities regarding their school facilities is to ensure that 
health, safety and essential upgrading needs, including emergent projects, are completed as 
required. IMR funding is provided to meet these needs and eliminate deferred maintenance.  To 
deal with emergent projects as they arise, school jurisdictions should consider setting aside 
contingency funding. IMR funding is only provided for government owned facilities and is not 
provided for privately owned buildings. 
 
IMR funding may be spent only for approved purposes. Jurisdictions may use the funds to: 
- ensure school facilities meet all regulatory requirements, particularly as they pertain to 

providing a safe and healthy learning environment; 
- preserve and improve the quality of the learning environment by:  

- replacing building components that have failed,  
- prolonging the life of the facility through planned, proactive replacement of major 

components; and  
- upgrading of the educational areas to meet program requirements; 

- meet the facility requirements of students with special needs; and 
- replace or upgrade building components to improve energy conservation and efficiency and 

to achieve costs savings as a result.  
 
School jurisdictions that want to use IMR funding for projects estimated to be in excess of $1 
million must first request approval from the Minister of Education.  
 
Jurisdictions with questions about whether a project can be supported under the IMR funding 
framework, should consult with the appropriate Education Senior Manager in Capital Planning 
before beginning the project.  
 

12.1 IMR Yearly Process and Requirements  

In September of each school year, school jurisdictions will receive up to 50 per cent of their 
annual IMR funding allocation, in accordance with the schedule identified in the Funding Manual 
for School Authorities. The remainder of the annual allocation will be provided to school 
jurisdictions by April 30 of the following year, if Education received the appropriate year-end 
reporting submissions from the school jurisdiction for the previous year. If the year-end IMR 
reporting was not completed and submitted, all future IMR allocations are withheld until the 
paperwork has been submitted and approved.  
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By October 30 of each year, school jurisdictions must develop annual IMR expenditure plans 
and provide them to Education upon request. School jurisdictions are not required to identify 
IMR funded projects in their Three-Year Capital Plan. 
 
Year-End Reporting  
Expenditure plans and actual expenditures must be entered into Alberta Infrastructure’s 
Renewal Capital Asset Planning Process (ReCAPP®) system on an ongoing basis throughout 
the year. Jurisdictions needing further information about ReCAPP® should contact their 
respective North or South, Alberta Infrastructure Director. The ReCAPP system will be replaced 
by VFA, which will be rolled out in 2015. 
 
By December 31 of each year, school jurisdictions must complete and submit the detailed IMR 
Statement of Actual Expenditures (printed from ReCAPP® Report Manager Shared Reports) for 
the previous school year.  

 
See Appendix F for details of Program Funding Priorities and Categories.  
 

12.2 IMR funding and reporting for jurisdiction-owned facilities leased to other 
jurisdictions 

Since September 2011, Education no longer provides lease support funding for facilities that are 
owned by school jurisdictions. Existing leases for these facilities are being phased out.   
 
Education will provide IMR funding to public school jurisdictions that lease their facilities to other 
jurisdictions (usually to Francophone regional authorities and charter schools), in lieu of 
providing lease support to the jurisdiction using the facility (lessee).   
 
For IMR calculation purposes, the enrolment of the leased facility will be added to the facility 
owner’s (lessor) enrolment. In addition, the area, age of the building, location factor and GST 
will be included in this calculation. 

ReCAPP is locked every Wednesday afternoon for updates and one month a 
year for maintenance, internal reporting and updates. Specific assets will 
also be locked when they are under review by third party consultants. 
 
When events cannot be updated in ReCAPP because assets are locked in 
ReCAPP, jurisdictions must submit the IMR Report Cover Sheet, 
downloaded from the Alberta Education School Infrastructure Resources web 
page 
(http://education.alberta.ca/department/ipr/capitalplanning/infrastructureresou
rces.aspx ).  Note that this data should still be entered into ReCAPP® once 
the school is unlocked. 
 
Cover sheets are also used for reporting on board’s approved IMR allocation, 
previous years carryover, interest earned, events total cost in ReCAPP, 
signature/date from Board. 
 
The cover sheet can also be used for projects that cannot be assigned to 
particular schools or for projects that require small amounts of money (less 
than $500 per school) in multiple schools. 
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Jurisdictions are expected to use IMR funding to maintain all their publicly-owned facility assets 
to: 
- ensure facilities meet regulatory requirements 
- preserve the learning environment 
- replace or upgrade building components. 
 
Decisions regarding IMR planning and expenditures are the responsibility of the lessor. 
 
The lessee jurisdiction is responsible for the upgrading of the facility to meet the programming 
needs of students. When such a need exists, the lessee jurisdiction includes the funding 
requests in its annual capital plan submission. The approval of the lessor must be obtained prior 
to undertaking any renovations. 
 
The lessor reports IMR expenses on a leased facility in the same manner as other jurisdiction 
IMR projects.  
 

12.3 Financial Reporting 

School jurisdictions should recognize IMR contributions from the Government of Alberta as 
revenue in the year of the corresponding IMR spending, whether expensed or capitalized. 
Capitalized IMR contributions have a positive effect on a school jurisdiction’s annual 
surplus/deficit.  
 
Unexpended IMR funding will appear on the jurisdiction’s audited balance sheet as deferred 
revenue. 
 
IMR grants used for capitalized expenditures related to school buildings must be treated as 
supported capital revenue and deferred as Expended Deferred Capital Revenue (EDCR) in 
accordance with the Audited Financial Statement Guidelines. Any other IMR capitalized grant is 
to be treated as board-funded. 
 

12.4 Calculation of IMR Funding 

 
 
 
 
 
 

 

1The Jurisdiction FTE Enrolment is for the most recently completed school year, based 
on that year’s Frozen Funded Head Count as of the last Business day of April. FTEs are 
determined as follows: 
Grades 1 – 12 students are counted as 1.0 FTEs; ECS children are counted as 0.5 FTEs 
and online students are counted as 0.10 FTEs. 
2 The area (in square metres) of school facilities in active use for the instruction of ECS 
children and students in Grades 1 to 12.  
3 A weighted Age Factor for the jurisdiction’s school facilities.  
4 An amount for non-refundable GST (1.6%).  

The percentage of total funding by factor is as follows: 
 

FTEs 1 Area 2 Age 3 Other factors such as GST 4 

 
50% 24.0% 24.0% 2.0% Arch
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Additional details on IMR funding can be found in the Funding Manual For School Authorities for 
the current school year.  
 
Note: P3 Schools that receive Maintenance and Renewal Funding as part of the P3 agreement 
are not eligible for any portion of IMR Funding.  
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13. Plant Operations and Maintenance Funding (PO&M) 

PO&M funding is provided by Education to all school jurisdictions, including charter schools, for 
the maintenance and operation of school buildings to ensure they are safe, comfortable and 
suitable learning environments for children. This funding is different from the Infrastructure 
Maintenance and Renewal funding which is used for component replacement and the upgrading 
of existing school facilities. 
 
PO&M funding details can be found in the Funding Manual for School Authorities at 
http://www.education.alberta.ca/admin/funding/manual.aspx. 
 

14. Funding for Relocation and Program Related Upgrades 

School authorities that have acquired a new facility by either lease or transfer of an existing 
facility from another jurisdiction may be eligible for funding, as approved by Education, to cover 
some costs associated with relocating to the new facility and undertaking essential work.  
 
Requests for relocation funding should be submitted in writing to Education.  Education will 
review costs associated with the transfer of facilities between jurisdictions, as appropriate. 
 
To determine whether Relocation Funding will be provided, and at what level, Capital Planning 
will consider the following: 
- cost of moving the existing furniture and equipment 
- cost of purchasing necessary new furniture and equipment 
- essential work required to render the space immediately usable for the incoming program, 

including:  
- health and safety concerns 
- technology readiness issues 
- creating required program space 

- jurisdiction’s commitment and capacity to contribute capital reserve funding 
- estimated length of stay in facility 
- facility ownership. 
 
If the jurisdiction wishes to complete additional work beyond that required to render the space 
immediately usable, the additional work should be included in the jurisdiction’s next Three-Year 
Capital Plan. 
 
Documentation to support the request for funding and above considerations must accompany 
any request for relocation funding, including a floor plan outlining the proposed use of space. 
 
Any requests for one-time modernization funding resulting from a relocation will be reviewed on 
a case-by-case basis. Funding will be provided based upon a review and assessment of the 
proposed scope of work as provided by the school jurisdiction and the host jurisdiction. In some 
cases, approved funding may be provided to the host jurisdiction to oversee the project. 
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Appendix A:  Glossary 

A  

AAA  Alberta Association of Architects 

ABC  Alberta Building Code 

Adjusted Enrolment The adjusted enrolment for a school uses a Student Allowance 
Factor to account for the additional space required by some 
students with special needs for the effective and safe delivery of 
programs. Students with severe disabilities are counted at a factor 
of three. 

Allowable Area  Space in a school facility, supported by Infrastructure and included 
in the Area, Capacity and Utilization Guidelines. 

Alternative Schemes of 
Construction  

Refer to School Buildings and Tendering Regulation 

Alternatives to 
Construction  

Solutions for the accommodation of students that do not require the 
construction of school facilities.  Such alternatives may include the 
expanded use of technology, introduction of year-round schooling, 
an extended school day, leased space or the sharing of facilities 
with other institutions. 

Alternatives to Tendering 
Procedures 

Refer to Reference 10 (1) - (3) of the - School Buildings and 
Tendering Regulation.  

Ancillary Space Instructional areas used for drama, music, arts and other multi-
purposes  

APEGA Association of Professional Engineers and Geoscientists of Alberta. 

Approval  "Approval" must be obtained from Education for every school 
building project intended by a school jurisdiction, as stipulated 
within the School Act (sections 203 and 205). 

Architectural Services Are expressed as seven phases of services as outlined in the 
AAA/APEGGA Schedule of Designated Services and include: 
Pre-design 
Schematic Design 
Design Development 
Construction Documents 
Bidding Negotiation 
Construction - Contract Administration 
Post-Construction and Supplemental Services 

Area  Numerical amount of space expressed in square metres. 

Area Capacity and  
Utilization Report (ACU) 
 

A report from Infrastructure that provides total capacity and 
utilization rates for a jurisdiction and its school facilities. 

Area Exemption Refer to section 9.1 

B  

Barrier Free  The Alberta Building Code defines the requirements to ensure that 
a school facility can accommodate people with special needs. 

Base Instruction Funding  Under Education’s Funding Framework the Base Instruction 
Funding provides for the cost of principals, teachers, instructional 
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support staff, learning resources, and supplies, equipment, and 
furnishings used to provide instructional programs and services for 
students. 

Best-value Selection  
 

A procurement method whereby competitive proposals are solicited 
by means of a request for proposals process and a firm is selected 
whose proposal offers optimum value based on price as well as 
other considerations (e.g., experience, quality, performance, 
delivery time, life cycle cost, etc.). 

Building Element  A major component, which is common to most buildings and serves 
the same function regardless of design, specification or 
construction. 

Built-in Furniture  See Millwork 

Budget  See Project Budgets 

C  

Callable Used in reference to cancellation of a rental lease agreement in 
order that a school jurisdiction may cancel a lease and therefore 
recover school space. 

Capacity The capacity of a new school and the method by which it is 
established as approved by Infrastructure.  Records of capacity for 
all Alberta schools are maintained by Infrastructure and reflect the 
capacity established at the time of construction, minus any 
exclusions or exemptions subsequently approved by Infrastructure.   

Capital Cost Guidelines  List of the maximum value of work (construction, consultants’ fees, 
furniture and equipment, etc.) which is supported by Education and 
Infrastructure. 

Capital Funding Funding provided to school jurisdictions for school building projects 
in accordance with Education’s approved budget schedule. 

Capital Plan  Refer to section 3. 

Certificate of Substantial 
Performance of Work 
also referred to as the 
Certificate of Substantial 
Completion 

A standard certificate issued by a contractor and verified by a prime 
consultant to indicate that construction work is substantially 
complete and the building is ready for use, as per the Canadian 
Construction Document Committee Document 2 (CCDC 2) - 2008 
Stipulated Price Contract available at http://www.ccdc.org/. 

Certificate of Total 
Performance  

A standard certificate issued by a contractor and verified by a prime 
consultant to indicate that all work has been performed to the 
requirements of the construction contract documents as per CCDC 
2 - 2008 Stipulated Price Contract 

Code Requirements  The minimum requirements for construction defined by the Alberta 
Building Code and those standards referenced in the Code. 

Composite Senior High 
School  

A high school designed to provide students with academic, fine 
arts, and practical arts programs. 

Conditions of 
Engagement 

Refers to the Recommended Conditions of Engagement and 
Schedule of Professional Fees for Building Projects. 

Construction 
Management Scheme 

One where the school jurisdiction retains a construction 
management firm to manage all aspects of construction on the 
project. 
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Construction Phase  A stage in the development of the project that occurs after the 
construction contract has been awarded until the certificate of 
substantial completion has been issued. 

Construction Progress 
Certificate  

A schedule of the value of various parts of the construction work 
and the value completed to date as per Canadian Construction 
Document Committee Document 2 - 2008 Stipulated Price 
Contract. 

Consultant  An individual or entity retained by a school jurisdiction to provide 
specific services during a prescribed period. 

Contract Review 
Committee (CRC) 

The committee is comprised of the Assistant Deputy Ministers of 
Infrastructure and reports to the Deputy Minister of Infrastructure.  It 
ensures the department’s policies and procedures governing the 
employment and treatment of contractors and consulting services 
are fair, fiscally responsible and in compliance with applicable 
legislative and regulatory requirements, including the Agreement on 
Internal Trade.  The committee oversees the implementation of 
policies and procedures and continually assesses their 
effectiveness. 

Contracting Activities All processes, procedures, decisions and other activities related to 
the procurement, by contract, of all goods and services, including 
construction services, necessary to complete an infrastructure 
project. 

Core Area  The space that is provided to meet the needs of the regular 
curriculum, including administrative and service areas. 

Core School  A school building that is constructed with a permanent core and can 
be expanded or contracted by the addition or removal of modular 
classrooms.  

Cost Consultant An individual who has attained the professional designation of 
Professional Quantity Surveyor as conferred by the Canadian 
Institute of Quantity Surveyors (CIQS), or who has achieved the 
requisite equivalent level of academic and experimental 
achievement to be accepted as a professional member in CIQS.  
Cost consultant firms should have at least one Professional 
Quantity Surveyor acting on their behalf as a principal to be 
considered as viable candidates to provide cost consulting services. 

CTS  Career and Technology Studies (CTS) is a complementary program 
designed for Alberta's secondary school students. 

D  

Day Labour Scheme See Own Forces  

District Utilization Factor  See Utilization Rate 

E  

ECS  Early Childhood Services programs provide services to meet the 
developmental needs of children before they enter Grade 1. 

EIA  Educational Impact Assessment, included as part of a school 
jurisdiction’s project funding request. 

Elementary School  A facility which provides school space for grades 1 through 6 and 
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Kindergarten. 

ESL  English as a Second Language. 

Expandable/Contractible See Core School. 

Expenditure Schedule  Schedule of projected payments and amounts to complete the 
project. 

F  

Facilities Plan  A general or broad plan for facilities and facility development within 
a school jurisdiction. 

Facility  Site, building or space within a building, which serves a number of 
specified space functions. 

Facility Evaluation  Assessment of facility characteristics, which includes site, 
architectural and engineering components, maintenance planning, 
safety, space adequacy and environment protection, to determine 
the ability of the building to accommodate current and future needs. 

Facility Project Plan  A specific, step-by-step plan which may be followed for an 
educational facility project. 

Fiscal Year  The Government of Alberta fiscal year starts on April 1 and ends on 
March 31 of the following year. 

Freestanding 
Portable/Modular 
Classroom  

See Portable-freestanding. 

Funded Entity A Municipality, Post-Secondary Educational Institution, Regional 
Health Authority, School Jurisdiction, Seniors' Lodge, or other 
similar 'owner' entity that receives funding from the Alberta 
Government for an infrastructure project, and includes any entity 
that may act as agent for any of the above entities. 

Funded Facility Area  That portion of a facility that is supported by Education. 

Funding Payment 
Schedule  

See Payment Schedule. 

Furniture and Equipment Includes basic furnishings including desks, seating, storage 
cabinets, and tables that are normally provided under a contract 
separate from the general construction contract. 

G  

Gross Area  The area within the perimeter of a school building that is measured 
from outside to outside of the building’s exterior finish.   

I  

Infrastructure 
Maintenance and 
Renewal (IMR) program  

Provides funding to (a) replace building and site components which 
have failed and pose health and safety problems for students and 
staff, (b) extend the useful life of school facilities and sites and (c) 
maintain the quality of the school environment.   

Infrastructure Project A project involving the design, construction, renovation, expansion, 
alteration, modernization, upgrading, rehabilitation, redevelopment, 
restoration, replacement, maintenance, repair, or demolition of a 
building, road, bridge, water treatment facility or other civil 
engineering works. 
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Impact Assessment  Determination of the impact, which may occur when a site is 
developed.  The more commonly required assessments include 
environmental, archaeological and heritage building assessments. 

Instructional Area  Those areas of a school building that are designated for purposes 
of instruction, examinations and other student activities where direct 
or indirect student-teacher interaction is maintained or scheduled.  
Also included are storage areas considered directly related to 
various instructional areas (i.e., gym storage, drama storage and 
science preparation areas). 

Inventory of Space  A listing of a school jurisdiction’s owned or leased facilities, which 
include facility area and usage. 

J  

Joint Board of Practice Refers to a joint committee of the Alberta Association of Architects 
and the Association of Professional Engineers, Geologists and 
Geophysicists of Alberta. 

Junior High School A facility which provides educational space for students in grades 7 
through 9. 

Jurisdictional Capacity Represents the total enrolment capacity for a school jurisdiction. 

L  

Legislation  Refers to School Act. 

Life Cycle Costing  Process that examines all costs associated with a facility project for 
the extent of its lifetime. 

Location Factor  Additional funding for construction, provided on a square metre 
basis, for projects that are distant from the closest major urban 
centre.  See also Major Urban Centres. 

M  

Major Urban Centres  Defined as Edmonton, Calgary, Red Deer, Lethbridge, Medicine 
Hat, Fort McMurray, Grande Prairie and Lloydminster. 

Maximum Building Gross 
Area  

The funded gross area for new construction capital projects and 
modular classrooms as outlined in the Gross Area and Capacity 
Tables in Appendix C.   

Mechanical Areas  Space included in the gross area calculation for mechanical and/or 
electrical plant and equipment. 

Middle School A facility which provides educational space for students in grades 5 
through 9. 

Millwork  Built-in cabinet work or customized furnishings of wood supplied 
under the general construction contract including cupboards, 
counters, benches, shelving, mirrors, chalk and tack boards, and 
built in seating provided by millwork sub trades. 

Modernization Project  The restoration of an entire or a portion of a school facility to 
improve its functional adequacy and suitability for present and 
future educational programs.   

Modular  A building material or component developed as a standard, which 
can be variously fitted together or has been designed as a 
detachable unit fitted for a specific purpose such as a classroom or 
laboratory. 
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Modular Classroom Prototypical portable classroom units built at a central location and 
transported to schools across Alberta. These units are based on 
specifications that ensure significantly improved heating and 
ventilation, soundproofing, resistance to mold, ease of serviceability 
and several other factors that differentiate them for the older 
portables that are also part of schools across the province. The 
Government of Alberta’s goal is to eventually replace all the older 
portables with the prototypical Modular Classrooms. 

Modular Links A modular connecting link is the connecting corridor used when 
attaching modular classrooms to the permanent building.  A 
connecting link is normally built using wood frame construction and 
should be no larger than is necessary to provide sufficient setback 
from the permanent structure to meet the Alberta Building Code 
requirements for fire separation. 

N  

Needs Assessment 
Report  

A report that outlines a jurisdiction’s educational needs, conditions 
of building components, sketch plan(s), brief description and cost 
estimate of proposed project(s). 

Net Jurisdictional 
Capacity  

Total capacity rating of all schools in a school jurisdiction less any 
approved leases and exemptions.  

New Capacity  In the event that a new construction project adjusts the capacity 
rating, a new capacity will be incorporated to reconcile the school 
jurisdiction’s total capacity one year after the date of Ministerial 
approval of the tender or alternate to tender scheme of construction. 

Non-Instructional Area  Areas of a school building that are designated for administration, 
general storage, staff room and staff work area, infirmary, 
washroom, shower and change rooms, mechanical and electrical 
areas, entrances, circulation areas, elevators, ramps, and exterior 
walls. 

O  

Online (Virtual) Program An Online program is a program offered by a school that is 
delivered electronically at a school site or off-campus, under the 
instruction and complete supervision of a certificated teacher of a 
jurisdiction or accredited private school. 

On-Site Services  Services located on the school site, such as water, sewer, gas, 
telecommunication and electrical lines. 

Own Forces Work A construction or construction related work performed with labour 
provided by the funded entity's employees (or full time contracted 
staff) and with equipment owned or leased by the funded entity. 

P  

Payment Schedule  The percentages of payment to school jurisdictions that will be 
issued by Education for the support of approved school building 
projects.  See section 6.5, Figure 4. 

Permanent Construction  An expansion project that does not include modular classrooms. 

Physical Appraisal  An assessment and testing of existing facility areas, conditions, 
capabilities and adequacy. 
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Plant Operations and 
Maintenance Funding 

Funding provided to address the costs associated with the 
maintenance and operation of schools to ensure they are safe, 
comfortable and a suitable learning environment for students.   

Portable - Core  A portable physically connected to a permanent school building. 
May include connecting links if required by code. (See also Modular 
Classrooms) 

Portable - Freestanding  A facility constructed for relocation from site to site and installed 
without physical connection to a facility of permanent construction. 
(See also Modular Classrooms) 

Post-Occupancy 
Evaluation  

The Post-Occupancy Evaluation process is used to assess the 
effectiveness of the overall facility planning strategy used in the 
development of a school building project. 

Prime Consultant  A professional consultant or consulting firm appointed by a school 
jurisdiction to design and administer a capital project and to direct 
sub-consultants.  The consultant team should consist of a minimum 
of an architect, structural, mechanical and electrical engineers. 

Program Stage  First stage in the planning of a facility where the educational and 
facility requirements are defined. 

Project  Capital funding provided for a project usually involves building 
construction but may be limited to furniture and equipment and 
purchase and/or development of the site. 

Project Budgets  The project budget for an approved capital project that provides 
funds for costs such as building construction (including site 
development), consultant’s fees, project expenses, furniture and 
equipment costs and non-refundable GST. 

Project Implementation 
Schedule  

A schedule of project planning, design, tender call, construction 
commencement and completion dates. 

Project Management 
Scheme 

The school jurisdiction retains a project management firm to 
manage all aspects of the project, including preliminary design, 
design, tender and construction. 

Project Phases  Stages of project development include the program (or planning) 
stage, preliminary design, contract document, tender, construction 
and post-occupancy stages. 

Property Development 
Branch 

A branch within the Property Management Division of Infrastructure 
that provides professional and management services required to 
plan regional infrastructure, develop accommodation needs, deliver 
and administer building construction and tenant improvement 
projects on behalf of departments, boards and agencies of the 
Alberta Government. 

R  

Regulations  Alberta Regulations deal with matters for which there is regulatory 
authority within the legislation.  

Relocatable Section  A combination of one or more movable classrooms and/or related 
non-instructional areas that may be relocated without major 
dismantling and reconstruction when appended to another school 
building. 
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Right-Sizing Reduction in capacity of an existing school to provide a more 
efficient use of the facility due to declining enrolments. 

S  

Schedule of Fees The minimum recommended percentage of fees for basic services 
on building projects endorsed by the Joint Board of Practice. 

School Building  Means a building used for the instruction or accommodation of 
students that is owned or occupied by (i) a school jurisdiction, (ii) a 
school jurisdiction and a municipality, or (iii) a school jurisdiction 
and another person. 
 

School Building Project  Means (i) the purchase, erection, relocation, renovation, furnishing 
or equipping of, (ii) making of structural changes in, (iii) the addition 
to or extension of a school building, or (iv) the building of access 
roads or site preparation for a school building. 

School Capacity  See section 9 and Appendix C. 

School Day  A day of school operation as defined within the School Act, section 
56. 

Senior High School  A facility which provides educational space for grades 10-12. 

Site Development  Provision of utility services, access, location of buildings, playfields 
and landscaping. 

Space Exemptions  The space excluded from the capacity of a school facility or from 
the total capacity of a school jurisdiction. 

Space Function  The defined use of space within a school facility such as classroom, 
gymnasium and administration. 

Statement of Final Costs  A statement submitted that lists all actual expenditures and funding 
for support costs of a school building project prior to issuance of a 
project’s final funding payment. 

Storage Space  The space provided for housing custodial supplies and equipment, 
textbooks and other stationery items. 

Support Schedules  Schedule of financial support provided for approved projects. 

T  

Technical Services 
Branch (TSB) 

The branch within Infrastructure that provides a broad range of 
professional and technical support for the planning, design, 
documentation, tendering, construction, renovation, commissioning, 
use, operation and maintenance of government-funded facilities.   

Tender Documents  Documents prepared by the consultant for the purpose of inviting 
bid prices for a project.  Such documents may include working 
drawings, specifications, instructions to bidders, form of contract 
and general conditions of the contract. 

Tender Regulations  All funded school building projects are subject to tender regulations 
within the School Buildings and Tendering Regulation. 

Total Capacity  See section 9 and Appendix C 

Total Project Cost (TPC) Represents the total cost of the project including all funding 
sources. 

Total Provincial Support Represents the total project funding provided by the province. 
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(TPS) 

U  

Utilization Rate The ratio determined by dividing a jurisdiction’s total adjusted 
student enrolment by its net capacity. 

V  

Value Analysis  Value Analysis involves an in-depth study of a project or program to 
determine its functions, performance, durability and reliability, and 
to find the least costly solution to achieve a set of predetermined 
requirements. 

Viability Plan A review of a school or schools to determine the long-range need 
for the facility or facilities. 

Viable Schools Schools that are required for the long term to accommodate 
students. 
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Appendix B:  Consultants’ Fees, Project Expenses and Furniture and 
Equipment Support as a Percentage of Building Construction Cost  

Expansion 

Building 
Construction 
Cost (BCC) 

Consultants’ Fees, Project Expenses (%) Furniture &  
Equipment (%) 

Elementary Junior High Senior High Elem. Jr./Sr. 

Additions Fee Exp. Fee Exp. Fee Exp.   

<$0.6 M 8.58 2.0 9.58 2.0 9.58 2.0 9.0 9.0 

$0.6 M < $1.2 M 8.58 – 8.43 2.0 9.58 – 9.43 2.0 9.58- -9.43 2.0 9.0 9.0 
$1.2 M < $2.5 M 8.43 – 8.15 2.0 9.43 – 9.15 2.0 9.43 – 9.15 2.0 9.0 9.0 

$2.5 M < $5.0 M 8.15 – 7.75 2.0 9.15 – 8.75 2.0 9.15 – 8.75 2.0 9.0 9.0 
$5.0 M < $8.5 M 7.75 – 7.37 2.0 8.75 – 8.37 2.0 8.75 – 8.37 2.0 9.0 9.0 

$8.5 M < $12.5 M 7.37 – 7.08 2.0 8.37 – 8.08 2.0 8.37 – 8.08 2.0 9.0 9.0 
$12.5 M < $25.0 M 7.08 – 6.61 2.0 8.08 – 7.61 2.0 8.08 – 7.61 2.0 9.0 9.0 

$25.0 M < $35.0 M 6.61 – 6.42 2.0 7.61 – 7.42 2.0 7.61 – 7.42 2.0 9.0 9.0 
> $35.0 M 6.42 (-) 2.0 7.42 (-) 2.0 7.42 (-) 2.0 9.0 9.0 

New Schools Same as above 9.0 9.0 

Replacement  
Schools 

Same as above 7.0 7.0 

Preservation 

Building 
Construction 
Cost (BCC) 

Consultants’ Fees, Project Expenses (%) Furniture & 
Equip. (%) 

Elementary Junior High Senior High Elem. Jr./Sr. 

 Fee Exp. Fee Exp. Fee Exp.   

<$0.6 M 12.58 2.0 12.58 2.0 12.58 2.0 4.5 4.5 

$0.6 M < $1.2 M 12.58 – 
12.43 

2.0 12.58 – 12.43 2.0 12.58 – 12.43 2.0 4.5 4.5 

$1.2 M < $2.5 M 12.43 – 
12.15 

2.0 12.43 – 12.15 2.0 12.43 – 12.15 2.0 4.5 4.5 

$2.5 M < $5.0 M 12.15 – 
11.75 

2.0 12.15 – 11.75 2.0 12.15 – 11.75 2.0 4.5 4.5 

$5.0 M < $8.5 M 11.75 – 
11.37 

2.0 11.75 – 11.37 2.0 11.75 – 11.37 2.0 4.5 4.5 

$8.5 M < $12.5 M 11.37 – 
11.08 

2.0 11.37 – 11.08 2.0 11.37 – 11.08 2.0 4.5 4.5 

$12.5 M < $25.0 M 11.08 – 
10.61 

2.0 11.08 – 10.61 2.0 11.08 – 10.61 2.0 4.5 4.5 

$25.0 M < $35.0 M 10.61 – 
10.42 

2.0 10.61 – 10.42 2.0 10.61 – 10.42 2.0 4.5 4.5 

 
 
 
 
Cost Consulting Fees 

All Project Types Fee Schedule (inclusive of six phases as per below) 

$1.0 M < $2.5 M Inclusive hourly rates to a maximum upset of $20,000 

$2.5 M < $5.0 M $20,000 + 0.6% on amounts over $2.5 million 

$5.0 M < $10.0 M $35,000 + 0.5% on amounts over $5 million 
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$10.0 M < $25.0 M $60,000 + 0.4% on amounts over $10 million 

 
The Cost Consulting Fee may be allowed as follows: 

Project Phase Report Amount 

Functional Program Feasibility Study   5.00% 

Block Schematics Design Selection Studies   7.50% 

Selected Sketch Design Schematic Design Cost Plan 12.50% 

Design Development Design Development Cost Check 20.00% 

Construction Documents  Cost checks, Pre-tender estimate, tender analysis 55.00% 

 
Note:  Support for the non-refundable component of GST is also funded to school jurisdictions. 

Arch
ive

d



School Capital Manual | March 2015 

61 
 

 Appendix C:  Education Design Standards  

 
Following are instruction and non-instruction areas and Area per Student by capacity for the 
following Grade Structures: 
 

- Elementary School - K – Grade 6 
- Junior High School – grades 7 – 9 
- Senior High School – grades 10 – 12 
- K – grade 12 School 
- K – grade 9 School (50% Elementary/50% Junior High) 
- Middle School - grades 5 – 9 
- Grades 9 – 12 School 
- Junior/Senior High School – Grades 7 – 12 (50% Junior High/50% Senior High) 

 
 
The Revised Education Design Standards Tables 
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Wrap Around Mechanical Recycle Accessible

Gym Total Admin. & Collaboration & Meter Room Phys. Wall Storage Washrms Washroom Flexible Wiring Total Gross Area per

Capacity Cr. Sci Anc Anc Gym Stor. Library Inst. Area & Staff Space Rooms (LEED) Educ. Circ. Area Area Area Facility Space Network Non-area Area Student

200 (4 @ 80) (1 @ 95) (1 @ 130) (2 @ 90)

320 95 130 180 430 43 80 1,278 150 20 108 11 50 320 153 45 24 12 48 30 971 2,249 11.24

250 (6 @ 80) (1 @ 95) (1 @ 130) (2 @ 90)

480 95 130 180 430 43 100 1,458 227 20 108 11 50 365 175 51 30 12 60 30 1,138 2,596 10.39

300 (8 @ 80) (1 @ 95) (1 @ 130) (2 @ 90)

640 95 130 180 430 43 120 1,638 227 20 108 11 50 410 197 57 36 12 72 30 1,229 2,867 9.56

350 (10 @ 80) (1 @ 95) (1 @ 130) (2 @ 90)

800 95 130 180 430 43 140 1,818 227 20 108 11 70 455 218 64 42 12 84 30 1,340 3,158 9.02

400 (11 @ 80) (2 @ 95) (1 @ 130) (2 @ 90)

880 190 130 180 430 43 160 2,013 227 20 108 11 70 503 242 70 48 12 96 30 1,437 3,450 8.63

450 (12 @ 80) (2 @ 95) (1 @ 130) (3 @ 90)

960 190 130 270 430 43 180 2,203 307 30 162 11 70 551 264 77 54 12 108 30 1,676 3,879 8.62

500 (14 @ 80) (2 @ 95) (1 @ 130) (3 @ 90)

1120 190 130 270 430 43 200 2,383 307 30 162 11 70 596 286 83 60 12 120 30 1,767 4,150 8.30

550 (16 @ 80) (2 @ 95) (1 @ 130) (3 @ 90)

1280 190 130 270 430 43 220 2,563 307 30 162 11 70 641 308 90 66 12 132 30 1,858 4,421 8.04

600 (17 @ 80) (3 @ 95) (1 @ 130) (3 @ 90)

1360 285 130 270 430 43 240 2,758 307 30 162 11 70 690 331 97 72 12 144 30 1,955 4,713 7.85

650 (18 @ 80) (3 @ 95) (2 @ 130) (3 @ 90)

1440 285 260 270 595 60 260 3,170 397 40 189 11 95 792 380 111 78 24 156 30 2,304 5,473 8.42

700 (20 @ 80) (3 @ 95) (2 @ 130) (3 @ 90)

1600 285 260 270 595 60 280 3,350 397 40 189 11 95 837 402 117 84 24 168 30 2,395 5,744 8.21

750 (22 @ 80) (3 @ 95) (2 @ 130) (3 @ 90)

1760 285 260 270 595 60 300 3,530 397 40 189 11 95 882 424 124 90 24 180 30 2,485 6,015 8.02

800 (23 @ 80) (4 @ 95) (2 @ 130) (3 @ 90)

1840 380 260 270 595 60 320 3,725 397 40 189 22 95 931 447 130 96 24 192 30 2,593 6,318 7.90

850 (24 @ 80) (4 @ 95) (2 @ 130) (4 @ 90)

1920 380 260 360 595 60 340 3,915 472 50 216 22 95 979 470 137 102 24 204 30 2,800 6,715 7.90

900 (26 @ 80) (4 @ 95) (2 @ 130) (4 @ 90)

2080 380 260 360 595 60 360 4,095 472 50 216 22 95 1,024 491 143 108 24 216 30 2,891 6,986 7.76

INSTRUCTIONAL AREA NON-INSTRUCTIONAL AREA

ELEMENTARY SCHOOL (K to 6)
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Wrap Around Mechanical Recycle Accessible

Inform. Gym Total Admin. & Collaboration & Meter Room Phys. Wall Storage Washrms Washroom Flexible Wiring Total Gross Area per

Capacity Cr. Sci Anc Anc Services Gym Stor. Library Inst. Area & Staff Space Rooms (LEED) Educ. Circ. Area Area Area Facility Space Network Non-area Area Student

200 (4 @ 80) (1 @ 120) (1 @ 130) (1 @ 90) (1 @ 115)

320 120 130 90 115 430 43 80 1,328 150 20 108 11 100 332 159 46 24 12 48 40 1,051 2,379 11.89

250 (5 @ 80) (1 @ 120) (1 @ 130) (2 @ 90) (1 @ 115)

400 120 130 180 115 430 43 100 1,518 227 20 108 11 100 380 182 53 30 12 60 40 1,223 2,741 10.96

300 (7 @ 80) (1 @ 120) (1 @ 130) (2 @ 90) (1 @ 115)

560 120 130 180 115 430 43 120 1,698 227 20 108 11 100 425 204 59 36 12 72 40 1,314 3,012 10.04

350 (9 @ 80) (1 @ 120) (1 @ 130) (2 @ 90) (1 @ 115)

720 120 130 180 115 595 60 140 2,060 227 20 108 11 130 515 247 72 42 12 84 40 1,508 3,568 10.19

400 (9 @ 80) (2 @ 120) (1 @ 130) (2 @ 90) (2 @ 115)

720 240 130 180 230 595 60 160 2,315 227 20 162 11 130 579 278 81 48 12 96 40 1,683 3,998 9.99

450 (10 @ 80) (2 @ 120) (1 @ 130) (3 @ 90) (2 @ 115)

800 240 130 270 230 595 60 180 2,505 307 30 162 11 130 626 301 88 54 12 108 40 1,868 4,373 9.72

500 (12 @ 80) (2 @ 120) (1 @ 130) (3 @ 90) (2 @ 115)

960 240 130 270 230 595 60 200 2,685 307 30 162 11 130 671 322 94 60 12 120 40 1,959 4,644 9.29

550 (14 @ 80) (2 @ 120) (1 @ 130) (3 @ 90) (2 @ 115)

1120 240 130 270 230 595 60 220 2,865 307 30 162 11 130 716 344 100 66 12 132 40 2,050 4,915 8.94

600 (15 @ 80) (3 @ 120) (1 @ 130) (3 @ 90) (2 @ 115)

1200 360 130 270 230 595 60 240 3,085 307 30 189 11 130 771 370 108 72 12 144 40 2,184 5,269 8.78

650 (16 @ 80) (3 @ 120) (2 @ 130) (3 @ 90) (2 @ 115)

1280 360 260 270 230 815 82 260 3,557 397 40 189 11 160 889 427 124 78 24 156 40 2,535 6,092 9.37

700 (17 @ 80) (3 @ 120) (2 @ 130) (3 @ 90) (3 @ 115)

1360 360 260 270 345 815 82 280 3,772 397 40 189 11 160 943 453 132 84 24 168 40 2,640 6,412 9.16

750 (19 @ 80) (3 @ 120) (2 @ 130) (3 @ 90) (3 @ 115)

1520 360 260 270 345 815 82 300 3,952 397 40 189 11 160 988 474 138 90 24 180 40 2,731 6,683 8.91

800 (20 @ 80) (4 @ 120) (2 @ 130) (3 @ 90) (3 @ 115)

1600 480 260 270 345 815 82 320 4,172 397 40 216 22 160 1,043 501 146 96 24 192 40 2,876 7,048 8.81

850 (21 @ 80) (4 @ 120) (2 @ 130) (4 @ 90) (3 @ 115)

1680 480 260 360 345 815 82 340 4,362 472 50 216 22 160 1,090 523 153 102 24 204 40 3,056 7,418 8.73

900 (23 @ 80) (4 @ 120) (2 @ 130) (4 @ 90) (3 @ 115)

1840 480 260 360 345 815 82 360 4,542 472 50 216 22 160 1,135 545 159 108 24 216 40 3,147 7,689 8.54

950 (25 @ 80) (4 @ 120) (2 @ 130) (4 @ 90) (3 @ 115)

2000 480 260 360 345 1060 106 380 4,991 472 50 216 22 200 1,248 599 175 114 24 228 40 3,387 8,378 8.82

1000 (25 @ 80) (5 @ 120) (2 @ 130) (4 @ 90) (4 @ 115)

2000 600 260 360 460 1060 106 400 5,246 472 50 270 22 200 1,312 630 184 120 24 240 40 3,563 8,809 8.81

1100 (29 @ 80) (5 @ 120) (2 @ 130) (4 @ 90) (4 @ 115)

2320 600 260 360 460 1060 106 440 5,606 547 60 270 22 200 1,402 673 196 132 24 264 40 3,829 9,435 8.58

1200 (31 @ 80) (6 @ 120) (2 @ 130) (5 @ 90) (4 @ 115)

2480 720 260 450 460 1060 106 480 6,016 547 60 297 22 200 1,504 722 211 144 24 288 40 4,058 10,074 8.40

INSTRUCTIONAL AREA NON-INSTRUCTIONAL AREA

JUNIOR HIGH SCHOOL  (7 to 9)
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Wrap Around Mechanical Recycle Accessible

Inform. Gym Total Admin. & Collaboration & Meter Room Phys. Wall Storage Washrms Washroom Flexible Wiring Total Gross Area per

Capacity Cr. Sci Anc Anc Services Gym Stor. Library Inst. Area & Staff Space Rooms (LEED) Educ. Circ. Area Area Area Facility Space Network Non-area Area Student

200 (4 @ 80) (1 @ 120) (1 @ 130) (1 @ 90) (1 @ 115)

320 120 130 90 115 550 55 90 1,470 150 20 108 11 110 368 176 51 24 12 48 45 1,123 2,593 12.97

250 (5 @ 80) (1 @ 120) (1 @ 130) (2 @ 90) (1 @ 115)

400 120 130 180 115 550 55 113 1,663 227 20 108 11 110 416 200 58 30 12 60 45 1,297 2,960 11.84

300 (7 @ 80) (1 @ 120) (1 @ 130) (2 @ 90) (1 @ 115)

560 120 130 180 115 550 55 135 1,845 227 20 108 11 110 461 221 65 36 12 72 45 1,388 3,233 10.78

350 (9 @ 80) (1 @ 120) (1 @ 130) (2 @ 90) (1 @ 115)

720 120 130 180 115 690 69 158 2,182 227 20 108 11 145 546 262 76 42 12 84 45 1,578 3,760 10.74

400 (9 @ 80) (2 @ 120) (1 @ 130) (2 @ 90) (2 @ 115)

720 240 130 180 230 690 69 180 2,439 227 20 162 11 145 610 293 85 48 12 96 45 1,754 4,193 10.48

450 (10 @ 80) (2 @ 120) (1 @ 130) (3 @ 90) (2 @ 115)

800 240 130 270 230 690 69 203 2,632 307 30 162 11 145 658 316 92 54 12 108 45 1,940 4,572 10.16

500 (12 @ 80) (2 @ 120) (1 @ 130) (3 @ 90) (2 @ 115)

960 240 130 270 230 690 69 225 2,814 307 30 162 11 145 704 338 98 60 12 120 45 2,032 4,846 9.69

550 (14 @ 80) (2 @ 120) (1 @ 130) (3 @ 90) (2 @ 115)

1120 240 130 270 230 690 69 248 2,997 307 30 162 11 145 749 360 105 66 12 132 45 2,124 5,121 9.31

600 (15 @ 80) (3 @ 120) (1 @ 130) (3 @ 90) (2 @ 115)

1200 360 130 270 230 690 69 270 3,219 307 30 189 11 145 805 386 113 72 12 144 45 2,259 5,478 9.13

650 (16 @ 80) (3 @ 120) (2 @ 130) (3 @ 90) (2 @ 115)

1280 360 260 270 230 1050 105 293 3,848 397 40 189 11 180 962 462 135 78 24 156 45 2,678 6,526 10.04

700 (17 @ 80) (3 @ 120) (2 @ 130) (3 @ 90) (3 @ 115)

1360 360 260 270 345 1050 105 315 4,065 397 40 189 11 180 1,016 488 142 84 24 168 45 2,784 6,849 9.78

750 (19 @ 80) (3 @ 120) (2 @ 130) (3 @ 90) (3 @ 115)

1520 360 260 270 345 1050 105 338 4,248 397 40 189 11 180 1,062 510 149 90 24 180 45 2,876 7,124 9.50

800 (20 @ 80) (4 @ 120) (2 @ 130) (3 @ 90) (3 @ 115)

1600 480 260 270 345 1050 105 360 4,470 397 40 216 22 180 1,118 536 156 96 24 192 45 3,022 7,492 9.37

850 (21 @ 80) (4 @ 120) (2 @ 130) (4 @ 90) (3 @ 115)

1680 480 260 360 345 1050 105 383 4,663 472 50 216 22 180 1,166 560 163 102 24 204 45 3,204 7,867 9.25

900 (23 @ 80) (4 @ 120) (2 @ 130) (4 @ 90) (3 @ 115)

1840 480 260 360 345 1050 105 405 4,845 472 50 216 22 180 1,211 581 170 108 24 216 45 3,295 8,140 9.04

950 (25 @ 80) (4 @ 120) (2 @ 130) (4 @ 90) (3 @ 115)

2000 480 260 360 345 1325 133 428 5,331 472 50 216 22 240 1,333 640 187 114 24 228 45 3,570 8,900 9.37

1000 (25 @ 80) (5 @ 120) (2 @ 130) (4 @ 90) (4 @ 115)

2000 600 260 360 460 1325 133 450 5,588 472 50 270 22 240 1,397 671 196 120 24 240 45 3,746 9,333 9.33

1100 (29 @ 80) (5 @ 120) (2 @ 130) (4 @ 90) (4 @ 115)

2320 600 260 360 460 1325 133 495 5,953 547 60 270 22 240 1,488 714 208 132 24 264 45 4,015 9,967 9.06

1200 (31 @ 80) (6 @ 120) (2 @ 130) (5 @ 90) (4 @ 115)

2480 720 260 450 460 1325 133 540 6,368 547 60 297 22 240 1,592 764 223 144 24 288 45 4,246 10,613 8.84

1300 (34 @ 80) (6 @ 120) (2 @ 130) (5 @ 90) (5 @ 115)

2720 720 260 450 575 1325 133 585 6,768 620 70 297 22 290 1,692 812 237 156 24 312 45 4,577 11,344 8.73

1400 (36 @ 80) (7 @ 120) (2 @ 130) (6 @ 90) (5 @ 115)

2880 840 260 540 575 1325 133 630 7,183 620 70 324 22 290 1,796 862 251 168 24 336 45 4,808 11,990 8.56

1500 (40 @ 80) (7 @ 120) (2 @ 130) (6 @ 90) (5 @ 115)

3200 840 260 540 575 1325 133 675 7,548 705 80 324 22 290 1,887 906 264 180 24 360 45 5,087 12,634 8.42

1600 (41 @ 80) (8 @ 120) (2 @ 130) (7 @ 90) (6 @ 115)

3280 960 260 630 690 1675 168 720 8,383 705 80 351 22 350 2,096 1,006 293 192 24 384 45 5,548 13,930 8.71

1700 (45 @ 80) (8 @ 120) (2 @ 130) (7 @ 90) (6 @ 115)

3600 960 260 630 690 1675 168 765 8,748 780 90 351 22 350 2,187 1,050 306 204 24 408 45 5,817 14,564 8.57

INSTRUCTIONAL AREA NON-INSTRUCTIONAL AREA

SENIOR HIGH SCHOOL  (10 to 12)
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Wrap Around Mechanical Recycle Accessible

Inform. Gym Total Admin. & Collaboration & Meter Room Phys. Wall Storage Washrms Washroom Flexible Wiring Total Gross Area per

Capacity Cr. Sci Anc Anc Services Gym Stor. Library Inst. Area & Staff Space Rooms (LEED) Educ. Circ. Area Area Area Facility Space Network Non-area Area Student

1800 (47 @ 80) (9 @ 120) (2 @ 130) (8 @ 90) (6 @ 115)

3760 1080 260 720 690 1675 168 810 9,163 780 90 378 22 350 2,291 1,100 321 216 24 432 45 6,048 15,210 8.45

1900 (50 @ 80) (9 @ 120) (2 @ 130) (8 @ 90) (7 @ 115)

4000 1080 260 720 805 1675 168 855 9,563 823 100 378 22 350 2,391 1,148 335 228 24 456 45 6,299 15,861 8.35

2000 (52 @ 80) (10 @ 120) (2 @ 130) (9 @ 90) (7 @ 115)

4160 1200 260 810 805 2025 203 900 10,363 823 100 405 22 400 2,591 1,244 363 240 24 480 45 6,736 17,098 8.55

2100 (56 @ 80) (10 @ 120) (2 @ 130) (9 @ 90) (7 @ 115)

4480 1200 260 810 805 2025 203 945 10,728 888 110 405 22 400 2,682 1,287 375 252 24 504 45 6,995 17,722 8.44

2200 (57 @ 80) (11 @ 120) (2 @ 130) (10 @ 90) (8 @ 115)

4560 1320 260 900 920 2025 203 990 11,178 888 110 432 22 400 2,794 1,341 391 264 24 528 45 7,240 18,417 8.37

2300 (61 @ 80) (11 @ 120) (2 @ 130) (10 @ 90) (8 @ 115)

4880 1320 260 900 920 2025 203 1035 11,543 963 120 432 22 460 2,886 1,385 404 276 24 552 45 7,569 19,111 8.31

2400 (63 @ 80) (12 @ 120) (2 @ 130) (11 @ 90) (8 @ 115)

5040 1440 260 990 920 2375 238 1080 12,343 963 120 459 22 460 3,086 1,481 432 288 24 576 45 7,956 20,298 8.46

2500 (66 @ 80) (12 @ 120) (2 @ 130) (11 @ 90) (9 @ 115)

5280 1440 260 990 1035 2375 238 1125 12,743 943 130 459 22 460 3,186 1,529 446 300 24 600 45 8,144 20,886 8.35

2600 (68 @ 80) (13 @ 120) (2 @ 130) (12 @ 90) (9 @ 115)

5440 1560 260 1080 1035 2375 238 1170 13,158 1010 130 486 22 500 3,289 1,579 461 312 24 624 45 8,482 21,639 8.32

2700 (72 @ 80) (13 @ 120) (2 @ 130) (12 @ 90) (9 @ 115)

5760 1560 260 1080 1035 2375 238 1215 13,523 990 140 486 22 500 3,381 1,623 473 324 24 648 45 8,656 22,178 8.21

2800 (73 @ 80) (14 @ 120) (2 @ 130) (13 @ 90) (10 @ 115)

5840 1680 260 1170 1150 2725 273 1260 14,358 990 140 513 22 500 3,589 1,723 503 336 24 672 45 9,057 23,414 8.36

2900 (77 @ 80) (14 @ 120) (2 @ 130) (13 @ 90) (10 @ 115)

6160 1680 260 1170 1150 2725 273 1305 14,723 1070 150 513 22 550 3,681 1,767 515 348 24 696 45 9,381 24,103 8.31

3000 (79 @ 80) (15 @ 120) (2 @ 130) (14 @ 90) (10 @ 115)

6320 1800 260 1260 1150 2725 273 1350 15,138 1070 150 540 22 550 3,784 1,817 530 360 24 720 45 9,612 24,749 8.25

3100 (82 @ 80) (15 @ 120) (2 @ 130) (14 @ 90) (11 @ 115)

6560 1800 260 1260 1265 2725 273 1395 15,538 1050 160 540 22 550 3,884 1,865 544 372 24 744 45 9,800 25,337 8.17

SENIOR HIGH SCHOOL  (10 to 12)

INSTRUCTIONAL AREA NON-INSTRUCTIONAL AREA
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Wrap Around Mechanical Recycle Accessible

Inform. Gym Total Admin. & Collaboration & Meter Room Phys. Wall Storage Washrms Washroom Flexible Wiring Total Gross Area per

Capacity Cr. Sci Anc Anc Services Gym Stor. Library Inst. Area & Staff Space Rooms (LEED) Educ. Circ. Area Area Area Facility Space Network Non-area Area Student

200 (4 @ 80) (1 @ 120) (1 @ 130) (1 @ 90) (1 @ 115)

320 120 130 90 115 430 43 80 1,328 150 20 108 11 100 332 159 46 24 12 48 40 1,051 2,379 11.89

250 (5 @ 80) (1 @ 120) (1 @ 130) (2 @ 90) (1 @ 115)

400 120 130 180 115 430 43 100 1,518 227 20 108 11 100 380 182 53 30 12 60 40 1,223 2,741 10.96

300 (7 @ 80) (1 @ 120) (1 @ 130) (2 @ 90) (1 @ 115)

560 120 130 180 115 430 43 120 1,698 227 20 108 11 100 425 204 59 36 12 72 40 1,314 3,012 10.04

350 (9 @ 80) (1 @ 120) (1 @ 130) (2 @ 90) (1 @ 115)

720 120 130 180 115 595 60 140 2,060 227 20 108 11 130 515 247 72 42 12 84 40 1,508 3,568 10.19

400 (9 @ 80) (2 @ 120) (1 @ 130) (2 @ 90) (2 @ 115)

720 240 130 180 230 595 60 160 2,315 227 20 162 11 130 579 278 81 48 12 96 40 1,683 3,998 9.99

450 (10 @ 80) (2 @ 120) (1 @ 130) (3 @ 90) (2 @ 115)

800 240 130 270 230 595 60 180 2,505 307 30 162 11 130 626 301 88 54 12 108 40 1,868 4,373 9.72

500 (12 @ 80) (2 @ 120) (1 @ 130) (3 @ 90) (2 @ 115)

960 240 130 270 230 595 60 200 2,685 307 30 162 11 130 671 322 94 60 12 120 40 1,959 4,644 9.29

550 (14 @ 80) (2 @ 120) (1 @ 130) (3 @ 90) (2 @ 115)

1120 240 130 270 230 595 60 220 2,865 307 30 162 11 130 716 344 100 66 12 132 40 2,050 4,915 8.94

600 (15 @ 80) (3 @ 120) (1 @ 130) (3 @ 90) (2 @ 115)

1200 360 130 270 230 595 60 240 3,085 307 30 189 11 130 771 370 108 72 12 144 40 2,184 5,269 8.78

650 (16 @ 80) (3 @ 120) (2 @ 130) (3 @ 90) (2 @ 115)

1280 360 260 270 230 815 82 260 3,557 397 40 189 11 160 889 427 124 78 24 156 40 2,535 6,092 9.37

700 (17 @ 80) (3 @ 120) (2 @ 130) (3 @ 90) (3 @ 115)

1360 360 260 270 345 815 82 280 3,772 397 40 189 11 160 943 453 132 84 24 168 40 2,640 6,412 9.16

750 (19 @ 80) (3 @ 120) (2 @ 130) (3 @ 90) (3 @ 115)

1520 360 260 270 345 815 82 300 3,952 397 40 189 11 160 988 474 138 90 24 180 40 2,731 6,683 8.91

800 (20 @ 80) (4 @ 120) (2 @ 130) (3 @ 90) (3 @ 115)

1600 480 260 270 345 815 82 320 4,172 397 40 216 22 160 1,043 501 146 96 24 192 40 2,876 7,048 8.81

850 (21 @ 80) (4 @ 120) (2 @ 130) (4 @ 90) (3 @ 115)

1680 480 260 360 345 815 82 340 4,362 472 50 216 22 160 1,090 523 153 102 24 204 40 3,056 7,418 8.73

900 (23 @ 80) (4 @ 120) (2 @ 130) (4 @ 90) (3 @ 115)

1840 480 260 360 345 815 82 360 4,542 472 50 216 22 160 1,135 545 159 108 24 216 40 3,147 7,689 8.54

950 (25 @ 80) (4 @ 120) (2 @ 130) (4 @ 90) (3 @ 115)

2000 480 260 360 345 1060 106 380 4,991 472 50 216 22 200 1,248 599 175 114 24 228 40 3,387 8,378 8.82

1000 (25 @ 80) (5 @ 120) (2 @ 130) (4 @ 90) (4 @ 115)

2000 600 260 360 460 1060 106 400 5,246 472 50 270 22 200 1,312 630 184 120 24 240 40 3,563 8,809 8.81

1100 (29 @ 80) (5 @ 120) (2 @ 130) (4 @ 90) (4 @ 115)

2320 600 260 360 460 1060 106 440 5,606 547 60 270 22 200 1,402 673 196 132 24 264 40 3,829 9,435 8.58

1200 (31 @ 80) (6 @ 120) (2 @ 130) (5 @ 90) (4 @ 115)

2480 720 260 450 460 1060 106 480 6,016 547 60 297 22 200 1,504 722 211 144 24 288 40 4,058 10,074 8.40
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Wrap Around Mechanical Recycle Accessible

Elem. Inform. Gym Total Admin. & Collaboration & Meter Room Phys. Wall Storage Washrms Washroom Flexible Wiring Total Gross Area per

Capacity Cr. Sci Sci Anc Anc Services Gym Stor. Library Inst. Area & Staff Space Rooms (LEED) Educ. Circ. Area Area Area Facility Space Network Non-area Area Student

200 (4 @ 80) (1 @ 120) (1 @ 130) (1 @ 90) (1 @ 115)

320 120 130 90 115 430 43 80 1,328 150 20 108 11 75 332 159 46 24 12 48 40 1,026 2,354 11.77

250 (5 @ 80) (1 @ 120) (1 @ 130) (2 @ 90) (1 @ 115)

400 120 130 180 115 430 43 100 1,518 227 20 108 11 75 380 182 53 30 12 60 40 1,198 2,716 10.86

300 (7 @ 80) (1 @ 120) (1 @ 130) (2 @ 90) (1 @ 115)

560 120 130 180 115 430 43 120 1,698 227 20 108 11 75 425 204 59 36 12 72 40 1,289 2,987 9.96

350 (9 @ 80) (1 @ 120) (1 @ 130) (2 @ 90) (1 @ 115)

720 120 130 180 115 515 52 140 1,972 227 20 108 11 100 493 237 69 42 12 84 40 1,442 3,414 9.75

400 (10 @ 80) (1 @ 120) (1 @ 95) (1 @ 130) (2 @ 90) (1 @ 115)

800 120 95 130 180 115 515 52 160 2,167 227 20 162 11 100 542 260 76 48 12 96 40 1,593 3,760 9.40

450 (11 @ 80) (1 @ 120) (1 @ 95) (1 @ 130) (3 @ 90) (1 @ 115)

880 120 95 130 270 115 515 52 180 2,357 307 30 162 11 100 589 283 82 54 12 108 40 1,778 4,135 9.19

500 (13 @ 80) (1 @ 120) (1 @ 95) (1 @ 130) (3 @ 90) (1 @ 115)

1040 120 95 130 270 115 515 52 200 2,537 307 30 162 11 100 634 304 89 60 12 120 40 1,869 4,406 8.81

550 (15 @ 80) (1 @ 120) (1 @ 95) (1 @ 130) (3 @ 90) (1 @ 115)

1200 120 95 130 270 115 515 52 220 2,717 307 30 162 11 100 679 326 95 66 12 132 40 1,960 4,677 8.50

600 (16 @ 80) (2 @ 120) (1 @ 95) (1 @ 130) (3 @ 90) (1 @ 115)

1280 240 95 130 270 115 515 52 240 2,937 307 30 189 11 100 734 352 103 72 12 144 40 2,094 5,031 8.38

650 (16 @ 80) (2 @ 120) (1 @ 95) (2 @ 130) (3 @ 90) (2 @ 115)

1280 240 95 260 270 230 705 71 260 3,411 397 40 189 11 130 853 409 119 78 24 156 40 2,446 5,857 9.01

700 (18 @ 80) (2 @ 120) (1 @ 95) (2 @ 130) (3 @ 90) (2 @ 115)

1440 240 95 260 270 230 705 71 280 3,591 397 40 189 11 130 898 431 126 84 24 168 40 2,537 6,128 8.75

750 (20 @ 80) (2 @ 120) (1 @ 95) (2 @ 130) (3 @ 90) (2 @ 115)

1600 240 95 260 270 230 705 71 300 3,771 397 40 189 11 130 943 452 132 90 24 180 40 2,628 6,399 8.53

800 (21 @ 80) (2 @ 120) (2 @ 95) (2 @ 130) (3 @ 90) (2 @ 115)

1680 240 190 260 270 230 705 71 320 3,966 397 40 216 22 130 991 476 139 96 24 192 40 2,763 6,729 8.41

850 (22 @ 80) (2 @ 120) (2 @ 95) (2 @ 130) (4 @ 90) (2 @ 115)

1760 240 190 260 360 230 705 71 340 4,156 472 50 216 22 130 1,039 499 145 102 24 204 40 2,943 7,098 8.35

900 (24 @ 80) (2 @ 120) (2 @ 95) (2 @ 130) (4 @ 90) (2 @ 115)

1920 240 190 260 360 230 705 71 360 4,336 472 50 216 22 130 1,084 520 152 108 24 216 40 3,034 7,369 8.19

950 (26 @ 80) (2 @ 120) (2 @ 95) (2 @ 130) (4 @ 90) (2 @ 115)

2080 240 190 260 360 230 940 94 380 4,774 472 50 216 22 165 1,194 573 167 114 24 228 40 3,264 8,038 8.46

1000 (26 @ 80) (3 @ 120) (2 @ 95) (2 @ 130) (4 @ 90) (3 @ 115)

2080 360 190 260 360 345 940 94 400 5,029 472 50 270 22 165 1,257 603 176 120 24 240 40 3,440 8,469 8.47

1100 (30 @ 80) (3 @ 120) (2 @ 95) (2 @ 130) (4 @ 90) (3 @ 115)

2400 360 190 260 360 345 940 94 440 5,389 547 60 270 22 165 1,347 647 189 132 24 264 40 3,707 9,096 8.27

1200 (32 @ 80) (3 @ 120) (3 @ 95) (2 @ 130) (5 @ 90) (3 @ 115)

2560 360 285 260 450 345 940 94 480 5,774 547 60 297 22 165 1,444 693 202 144 24 288 40 3,925 9,699 8.08
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Wrap Around Mechanical Recycle Accessible

Inform. Gym Total Admin. & Collaboration & Meter Room Phys. Wall Storage Washrms Washroom Flexible Wiring Total Gross Area per

Capacity Cr. Sci Anc Anc Services Gym Stor. Library Inst. Area & Staff Space Rooms (LEED) Educ. Circ. Area Area Area Facility Space Network Non-area Area Student

200 (4 @ 80) (1 @ 120) (1 @ 130) (1 @ 90) (1 @ 115)

320 120 130 90 115 430 43 80 1,328 150 20 108 11 100 332 159 46 24 12 48 40 1,051 2,379 11.89

250 (5 @ 80) (1 @ 120) (1 @ 130) (2 @ 90) (1 @ 115)

400 120 130 180 115 430 43 100 1,518 227 20 108 11 100 380 182 53 30 12 60 40 1,223 2,741 10.96

300 (7 @ 80) (1 @ 120) (1 @ 130) (2 @ 90) (1 @ 115)

560 120 130 180 115 430 43 120 1,698 227 20 108 11 100 425 204 59 36 12 72 40 1,314 3,012 10.04

350 (9 @ 80) (1 @ 120) (1 @ 130) (2 @ 90) (1 @ 115)

720 120 130 180 115 595 60 140 2,060 227 20 108 11 130 515 247 72 42 12 84 40 1,508 3,568 10.19

400 (9 @ 80) (2 @ 120) (1 @ 130) (2 @ 90) (2 @ 115)

720 240 130 180 230 595 60 160 2,315 227 20 162 11 130 579 278 81 48 12 96 40 1,683 3,998 9.99

450 (10 @ 80) (2 @ 120) (1 @ 130) (3 @ 90) (2 @ 115)

800 240 130 270 230 595 60 180 2,505 307 30 162 11 130 626 301 88 54 12 108 40 1,868 4,373 9.72

500 (12 @ 80) (2 @ 120) (1 @ 130) (3 @ 90) (2 @ 115)

960 240 130 270 230 595 60 200 2,685 307 30 162 11 130 671 322 94 60 12 120 40 1,959 4,644 9.29

550 (14 @ 80) (2 @ 120) (1 @ 130) (3 @ 90) (2 @ 115)

1120 240 130 270 230 595 60 220 2,865 307 30 162 11 130 716 344 100 66 12 132 40 2,050 4,915 8.94

600 (15 @ 80) (3 @ 120) (1 @ 130) (3 @ 90) (2 @ 115)

1200 360 130 270 230 595 60 240 3,085 307 30 189 11 130 771 370 108 72 12 144 40 2,184 5,269 8.78

650 (16 @ 80) (3 @ 120) (2 @ 130) (3 @ 90) (2 @ 115)

1280 360 260 270 230 815 82 260 3,557 397 40 189 11 160 889 427 124 78 24 156 40 2,535 6,092 9.37

700 (17 @ 80) (3 @ 120) (2 @ 130) (3 @ 90) (3 @ 115)

1360 360 260 270 345 815 82 280 3,772 397 40 189 11 160 943 453 132 84 24 168 40 2,640 6,412 9.16

750 (19 @ 80) (3 @ 120) (2 @ 130) (3 @ 90) (3 @ 115)

1520 360 260 270 345 815 82 300 3,952 397 40 189 11 160 988 474 138 90 24 180 40 2,731 6,683 8.91

800 (20 @ 80) (4 @ 120) (2 @ 130) (3 @ 90) (3 @ 115)

1600 480 260 270 345 815 82 320 4,172 397 40 216 22 160 1,043 501 146 96 24 192 40 2,876 7,048 8.81

850 (21 @ 80) (4 @ 120) (2 @ 130) (4 @ 90) (3 @ 115)

1680 480 260 360 345 815 82 340 4,362 472 50 216 22 160 1,090 523 153 102 24 204 40 3,056 7,418 8.73

900 (23 @ 80) (4 @ 120) (2 @ 130) (4 @ 90) (3 @ 115)

1840 480 260 360 345 815 82 360 4,542 472 50 216 22 160 1,135 545 159 108 24 216 40 3,147 7,689 8.54

950 (25 @ 80) (4 @ 120) (2 @ 130) (4 @ 90) (3 @ 115)

2000 480 260 360 345 1060 106 380 4,991 472 50 216 22 200 1,248 599 175 114 24 228 40 3,387 8,378 8.82

1000 (25 @ 80) (5 @ 120) (2 @ 130) (4 @ 90) (4 @ 115)

2000 600 260 360 460 1060 106 400 5,246 472 50 270 22 200 1,312 630 184 120 24 240 40 3,563 8,809 8.81

1100 (29 @ 80) (5 @ 120) (2 @ 130) (4 @ 90) (4 @ 115)

2320 600 260 360 460 1060 106 440 5,606 547 60 270 22 200 1,402 673 196 132 24 264 40 3,829 9,435 8.58

1200 (31 @ 80) (6 @ 120) (2 @ 130) (5 @ 90) (4 @ 115)

2480 720 260 450 460 1060 106 480 6,016 547 60 297 22 200 1,504 722 211 144 24 288 40 4,058 10,074 8.40
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Wrap Around Mechanical Recycle Accessible

Inform. Gym Total Admin. & Collaboration & Meter Room Phys. Wall Storage Washrms Washroom Flexible Wiring Total Gross Area per

Capacity Cr. Sci Anc Anc Services Gym Stor. Library Inst. Area & Staff Space Rooms (LEED) Educ. Circ. Area Area Area Facility Space Network Non-area Area Student

200 (4 @ 80) (1 @ 120) (1 @ 130) (1 @ 90) (1 @ 115)

320 120 130 90 115 550 55 90 1,470 150 20 108 11 110 368 176 51 24 12 48 45 1,123 2,593 12.97

250 (5 @ 80) (1 @ 120) (1 @ 130) (2 @ 90) (1 @ 115)

400 120 130 180 115 550 55 113 1,663 227 20 108 11 110 416 200 58 30 12 60 45 1,297 2,960 11.84

300 (7 @ 80) (1 @ 120) (1 @ 130) (2 @ 90) (1 @ 115)

560 120 130 180 115 550 55 135 1,845 227 20 108 11 110 461 221 65 36 12 72 45 1,388 3,233 10.78

350 (9 @ 80) (1 @ 120) (1 @ 130) (2 @ 90) (1 @ 115)

720 120 130 180 115 690 69 158 2,182 227 20 108 11 145 546 262 76 42 12 84 45 1,578 3,760 10.74

400 (9 @ 80) (2 @ 120) (1 @ 130) (2 @ 90) (2 @ 115)

720 240 130 180 230 690 69 180 2,439 227 20 162 11 145 610 293 85 48 12 96 45 1,754 4,193 10.48

450 (10 @ 80) (2 @ 120) (1 @ 130) (3 @ 90) (2 @ 115)

800 240 130 270 230 690 69 203 2,632 307 30 162 11 145 658 316 92 54 12 108 45 1,940 4,572 10.16

500 (12 @ 80) (2 @ 120) (1 @ 130) (3 @ 90) (2 @ 115)

960 240 130 270 230 690 69 225 2,814 307 30 162 11 145 704 338 98 60 12 120 45 2,032 4,846 9.69

550 (14 @ 80) (2 @ 120) (1 @ 130) (3 @ 90) (2 @ 115)

1120 240 130 270 230 690 69 248 2,997 307 30 162 11 145 749 360 105 66 12 132 45 2,124 5,121 9.31

600 (15 @ 80) (3 @ 120) (1 @ 130) (3 @ 90) (2 @ 115)

1200 360 130 270 230 690 69 270 3,219 307 30 189 11 145 805 386 113 72 12 144 45 2,259 5,478 9.13

650 (16 @ 80) (3 @ 120) (2 @ 130) (3 @ 90) (2 @ 115)

1280 360 260 270 230 1050 105 293 3,848 397 40 189 11 180 962 462 135 78 24 156 45 2,678 6,526 10.04

700 (17 @ 80) (3 @ 120) (2 @ 130) (3 @ 90) (3 @ 115)

1360 360 260 270 345 1050 105 315 4,065 397 40 189 11 180 1,016 488 142 84 24 168 45 2,784 6,849 9.78

750 (19 @ 80) (3 @ 120) (2 @ 130) (3 @ 90) (3 @ 115)

1520 360 260 270 345 1050 105 338 4,248 397 40 189 11 180 1,062 510 149 90 24 180 45 2,876 7,124 9.50

800 (20 @ 80) (4 @ 120) (2 @ 130) (3 @ 90) (3 @ 115)

1600 480 260 270 345 1050 105 360 4,470 397 40 216 22 180 1,118 536 156 96 24 192 45 3,022 7,492 9.37

850 (21 @ 80) (4 @ 120) (2 @ 130) (4 @ 90) (3 @ 115)

1680 480 260 360 345 1050 105 383 4,663 472 50 216 22 180 1,166 560 163 102 24 204 45 3,204 7,867 9.25

900 (23 @ 80) (4 @ 120) (2 @ 130) (4 @ 90) (3 @ 115)

1840 480 260 360 345 1050 105 405 4,845 472 50 216 22 180 1,211 581 170 108 24 216 45 3,295 8,140 9.04

950 (25 @ 80) (4 @ 120) (2 @ 130) (4 @ 90) (3 @ 115)

2000 480 260 360 345 1325 133 428 5,331 472 50 216 22 240 1,333 640 187 114 24 228 45 3,570 8,900 9.37

1000 (25 @ 80) (5 @ 120) (2 @ 130) (4 @ 90) (4 @ 115)

2000 600 260 360 460 1325 133 450 5,588 472 50 270 22 240 1,397 671 196 120 24 240 45 3,746 9,333 9.33

1100 (29 @ 80) (5 @ 120) (2 @ 130) (4 @ 90) (4 @ 115)

2320 600 260 360 460 1325 133 495 5,953 547 60 270 22 240 1,488 714 208 132 24 264 45 4,015 9,967 9.06

1200 (31 @ 80) (6 @ 120) (2 @ 130) (5 @ 90) (4 @ 115)

2480 720 260 450 460 1325 133 540 6,368 547 60 297 22 240 1,592 764 223 144 24 288 45 4,246 10,613 8.84

1300 (34 @ 80) (6 @ 120) (2 @ 130) (5 @ 90) (5 @ 115)

2720 720 260 450 575 1325 133 585 6,768 620 70 297 22 290 1,692 812 237 156 24 312 45 4,577 11,344 8.73

1400 (36 @ 80) (7 @ 120) (2 @ 130) (6 @ 90) (5 @ 115)

2880 840 260 540 575 1325 133 630 7,183 620 70 324 22 290 1,796 862 251 168 24 336 45 4,808 11,990 8.56

1500 (40 @ 80) (7 @ 120) (2 @ 130) (6 @ 90) (5 @ 115)

3200 840 260 540 575 1325 133 675 7,548 705 80 324 22 290 1,887 906 264 180 24 360 45 5,087 12,634 8.42

1600 (41 @ 80) (8 @ 120) (2 @ 130) (7 @ 90) (6 @ 115)

3280 960 260 630 690 1675 168 720 8,383 705 80 351 22 350 2,096 1,006 293 192 24 384 45 5,548 13,930 8.71

1700 (45 @ 80) (8 @ 120) (2 @ 130) (7 @ 90) (6 @ 115)

3600 960 260 630 690 1675 168 765 8,748 780 90 351 22 350 2,187 1,050 306 204 24 408 45 5,817 14,564 8.57
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Wrap Around Mechanical Recycle Accessible

Inform. Gym Total Admin. & Collaboration & Meter Room Phys. Wall Storage Washrms Washroom Flexible Wiring Total Gross Area per

Capacity Cr. Sci Anc Anc Services Gym Stor. Library Inst. Area & Staff Space Rooms (LEED) Educ. Circ. Area Area Area Facility Space Network Non-area Area Student

1800 (47 @ 80) (9 @ 120) (2 @ 130) (8 @ 90) (6 @ 115)

3760 1080 260 720 690 1675 168 810 9,163 780 90 378 22 350 2,291 1,100 321 216 24 432 45 6,048 15,210 8.45

1900 (50 @ 80) (9 @ 120) (2 @ 130) (8 @ 90) (7 @ 115)

4000 1080 260 720 805 1675 168 855 9,563 823 100 378 22 350 2,391 1,148 335 228 24 456 45 6,299 15,861 8.35

2000 (52 @ 80) (10 @ 120) (2 @ 130) (9 @ 90) (7 @ 115)

4160 1200 260 810 805 2025 203 900 10,363 823 100 405 22 400 2,591 1,244 363 240 24 480 45 6,736 17,098 8.55

2100 (56 @ 80) (10 @ 120) (2 @ 130) (9 @ 90) (7 @ 115)

4480 1200 260 810 805 2025 203 945 10,728 888 110 405 22 400 2,682 1,287 375 252 24 504 45 6,995 17,722 8.44

2200 (57 @ 80) (11 @ 120) (2 @ 130) (10 @ 90) (8 @ 115)

4560 1320 260 900 920 2025 203 990 11,178 888 110 432 22 400 2,794 1,341 391 264 24 528 45 7,240 18,417 8.37

2300 (61 @ 80) (11 @ 120) (2 @ 130) (10 @ 90) (8 @ 115)

4880 1320 260 900 920 2025 203 1035 11,543 963 120 432 22 460 2,886 1,385 404 276 24 552 45 7,569 19,111 8.31

2400 (63 @ 80) (12 @ 120) (2 @ 130) (11 @ 90) (8 @ 115)

5040 1440 260 990 920 2375 238 1080 12,343 963 120 459 22 460 3,086 1,481 432 288 24 576 45 7,956 20,298 8.46

2500 (66 @ 80) (12 @ 120) (2 @ 130) (11 @ 90) (9 @ 115)

5280 1440 260 990 1035 2375 238 1125 12,743 943 130 459 22 460 3,186 1,529 446 300 24 600 45 8,144 20,886 8.35

2600 (68 @ 80) (13 @ 120) (2 @ 130) (12 @ 90) (9 @ 115)

5440 1560 260 1080 1035 2375 238 1170 13,158 1010 130 486 22 500 3,289 1,579 461 312 24 624 45 8,482 21,639 8.32

2700 (72 @ 80) (13 @ 120) (2 @ 130) (12 @ 90) (9 @ 115)

5760 1560 260 1080 1035 2375 238 1215 13,523 990 140 486 22 500 3,381 1,623 473 324 24 648 45 8,656 22,178 8.21

2800 (73 @ 80) (14 @ 120) (2 @ 130) (13 @ 90) (10 @ 115)

5840 1680 260 1170 1150 2725 273 1260 14,358 990 140 513 22 500 3,589 1,723 503 336 24 672 45 9,057 23,414 8.36

2900 (77 @ 80) (14 @ 120) (2 @ 130) (13 @ 90) (10 @ 115)

6160 1680 260 1170 1150 2725 273 1305 14,723 1070 150 513 22 550 3,681 1,767 515 348 24 696 45 9,381 24,103 8.31

3000 (79 @ 80) (15 @ 120) (2 @ 130) (14 @ 90) (10 @ 115)

6320 1800 260 1260 1150 2725 273 1350 15,138 1070 150 540 22 550 3,784 1,817 530 360 24 720 45 9,612 24,749 8.25

3100 (82 @ 80) (15 @ 120) (2 @ 130) (14 @ 90) (11 @ 115)

6560 1800 260 1260 1265 2725 273 1395 15,538 1050 160 540 22 550 3,884 1,865 544 372 24 744 45 9,800 25,337 8.17
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Wrap Around Mechanical Recycle Accessible

Inform. Gym Total Admin. & Collaboration & Meter Room Phys. Wall Storage Washrms Washroom Flexible Wiring Total Gross Area per

Capacity Cr. Sci Anc Anc Services Gym Stor. Library Inst. Area & Staff Space Rooms (LEED) Educ. Circ. Area Area Area Facility Space Network Non-area Area Student

200 (4 @ 80) (1 @ 120) (1 @ 130) (1 @ 90) (1 @ 115)

320 120 130 90 115 490 49 85 1,399 150 20 108 11 105 350 168 49 24 12 48 40 1,085 2,484 12.42

250 (5 @ 80) (1 @ 120) (1 @ 130) (2 @ 90) (1 @ 115)

400 120 130 180 115 490 49 106 1,590 227 20 108 11 105 398 191 56 30 12 60 40 1,257 2,847 11.39

300 (7 @ 80) (1 @ 120) (1 @ 130) (2 @ 90) (1 @ 115)

560 120 130 180 115 490 49 127 1,771 227 20 108 11 105 443 213 62 36 12 72 40 1,348 3,119 10.40

350 (9 @ 80) (1 @ 120) (1 @ 130) (2 @ 90) (1 @ 115)

720 120 130 180 115 645 65 149 2,124 227 20 108 11 138 531 255 74 42 12 84 40 1,542 3,666 10.47

400 (9 @ 80) (2 @ 120) (1 @ 130) (2 @ 90) (2 @ 115)

720 240 130 180 230 645 65 170 2,380 227 20 162 11 138 595 286 83 48 12 96 40 1,718 4,097 10.24

450 (10 @ 80) (2 @ 120) (1 @ 130) (3 @ 90) (2 @ 115)

800 240 130 270 230 645 65 191 2,571 307 30 162 11 138 643 308 90 54 12 108 40 1,903 4,474 9.94

500 (12 @ 80) (2 @ 120) (1 @ 130) (3 @ 90) (2 @ 115)

960 240 130 270 230 645 65 212 2,752 307 30 162 11 138 688 330 96 60 12 120 40 1,994 4,746 9.49

550 (14 @ 80) (2 @ 120) (1 @ 130) (3 @ 90) (2 @ 115)

1120 240 130 270 230 645 65 233 2,933 307 30 162 11 138 733 352 103 66 12 132 40 2,086 5,018 9.12

600 (15 @ 80) (3 @ 120) (1 @ 130) (3 @ 90) (2 @ 115)

1200 360 130 270 230 645 65 255 3,155 307 30 189 11 138 789 379 110 72 12 144 40 2,221 5,375 8.96

650 (16 @ 80) (3 @ 120) (2 @ 130) (3 @ 90) (2 @ 115)

1280 360 260 270 230 935 94 276 3,705 397 40 189 11 170 926 445 130 78 24 156 40 2,605 6,310 9.71

700 (17 @ 80) (3 @ 120) (2 @ 130) (3 @ 90) (3 @ 115)

1360 360 260 270 345 935 94 297 3,921 397 40 189 11 170 980 470 137 84 24 168 40 2,711 6,631 9.47

750 (19 @ 80) (3 @ 120) (2 @ 130) (3 @ 90) (3 @ 115)

1520 360 260 270 345 935 94 318 4,102 397 40 189 11 170 1,025 492 144 90 24 180 40 2,802 6,904 9.20

800 (20 @ 80) (4 @ 120) (2 @ 130) (3 @ 90) (3 @ 115)

1600 480 260 270 345 935 94 339 4,323 397 40 216 22 170 1,081 519 151 96 24 192 40 2,948 7,270 9.09

850 (21 @ 80) (4 @ 120) (2 @ 130) (4 @ 90) (3 @ 115)

1680 480 260 360 345 935 94 361 4,515 472 50 216 22 170 1,129 542 158 102 24 204 40 3,128 7,643 8.99

900 (23 @ 80) (4 @ 120) (2 @ 130) (4 @ 90) (3 @ 115)

1840 480 260 360 345 935 94 382 4,696 472 50 216 22 170 1,174 563 164 108 24 216 40 3,220 7,915 8.79

950 (25 @ 80) (4 @ 120) (2 @ 130) (4 @ 90) (3 @ 115)

2000 480 260 360 345 1190 119 403 5,157 472 50 216 22 220 1,289 619 180 114 24 228 40 3,475 8,632 9.09

1000 (25 @ 80) (5 @ 120) (2 @ 130) (4 @ 90) (4 @ 115)

2000 600 260 360 460 1190 119 425 5,414 472 50 270 22 220 1,354 650 189 120 24 240 40 3,651 9,065 9.06

1100 (29 @ 80) (5 @ 120) (2 @ 130) (4 @ 90) (4 @ 115)

2320 600 260 360 460 1190 119 467 5,776 547 60 270 22 220 1,444 693 202 132 24 264 40 3,918 9,694 8.81

1200 (31 @ 80) (6 @ 120) (2 @ 130) (5 @ 90) (4 @ 115)

2480 720 260 450 460 1190 119 510 6,189 547 60 297 22 220 1,547 743 217 144 24 288 40 4,149 10,338 8.61

NON-INSTRUCTIONAL AREA

JUNIOR/SENIOR HIGH  (7 to 12) 

INSTRUCTIONAL AREA
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Appendix D:  Area Exemptions and IMR Funding Policy for Jurisdiction-
Owned School Space 

 Type of Use Area 
Exemption 

Rent/Lease 
Charges 

IMR Funding 

1 Closed school (subject to 
section 2(a) of the 
Closure of Schools 
Regulation) 

Not 
Granted 

N/A No further IMR funding 
(Decentralized administration 
space in closed schools or in 
functioning schools will not 
receive IMR funding) 

2 Lease to Cross-
Government Sector 

Granted Cost or 
Nominal Fee 

IMR funding continues except in 
the case of decentralized Admin 
leases 

3 Lease to Non-Profit 
Sector (Including ECS, 
Private Operators) 

Granted Cost or 
Nominal Fee 

IMR funding continues 

4 Lease to Charter School 
* 

Granted No Maximum 
or Minimum 

IMR funding provided to lessor in 
lieu of lease funding. 

5 Lease to Accredited 
Private Schools 

Granted No Maximum 
or Minimum 

No further  IMR funding 

6 Lease to Registered 
Private Schools 

Granted No Maximum 
or Minimum 

No further IMR funding 

7 Lease to Private Sector 
for non-Private School 
Use. 

Not 
Granted 

No Maximum 
or Minimum 

No further  IMR funding 

 
 
* See section on Leasing.
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Appendix E:  Disposition of Schools and Land 

Terms and Conditions – Disposition of Schools and Land 
When a school jurisdiction declares a school building surplus to its needs, consideration should 
be given to other public education purposes and community services.  The Disposition of 
Property Regulation, addresses issues pertaining to the sale and lease of school and non-
school buildings and land.     
 
The Disposition of Property Regulation is currently under review as part of the review of 
regulations for the Education Act. 
 
Sale  
Jurisdictions are requested to notify Capital Planning, Education of their intent to dispose of 
property prior to making a formal request for ministerial approval.  Receiving the notification of 
intent in advance of the formal request will allow government to identify any interest in the 
property prior to the school jurisdiction’s seeking appraisals and engaging a potential buyer. 
 

This two-stage process allows Capital Planning staff to first conduct the relevant 
background checks necessary to make a recommendation to the Minister of Education.  
These checks will include identification of potential alternative uses for the property, 
identification of potential government uses and verification of land title.  Once this 
notification is given the jurisdiction may begin fulfilling any applicable Disposition of 
Property Regulation AR181/2010 requirements. 
 
The initial notification of intent to dispose can be made in writing to the designated 
Capital Planning contact.  After Capital Planning has notified the school jurisdiction that 
the checks are complete and has identified no obstacles to disposition, the school 
jurisdiction may proceed with gathering the required appraisals and tendering of the 
property.  Once a buyer has been identified, a written request for ministerial approval, 
including legal land description, buyer information, selling price, number of bids and 
appraisal values (if required by the Regulation) should be made to the Executive 
Director, Capital Planning, Education. 
 
The use of the proceeds from the sale of school facilities is determined according to a 
formula described in the Disposition of Property Regulation.  The Regulation describes 
the requirements associated with the sale of the property. 

 
Lease 
- Vacant school space should be directed toward use intended for community and public 

needs whenever possible and feasible. 
- Individuals or corporations entering into a lease agreement with a school board must have 

legal status acceptable to Education.  
- Under section 2(2)(b) of the Disposition of Property Regulation, a board leasing out a 

school building, or a portion thereof, shall complete the "Leasing of School Space" form. 
- Lease of school property does not require ministerial approval, however, if the lease is for a 

period of one year or longer, the agreement must include a 12-month termination clause. 
 
Land 
In accordance with section 200 (2) of the School Act, a board may, with prior written approval of 
the Minister, sell , lease, rent or otherwise dispose of any of its real property.  Sections 671 to 
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677 of the Municipal Government Act address the terms and conditions of the use and disposal 
of Reserve Land. 
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Appendix F:  Infrastructure Maintenance and Renewal (IMR) Program 
Funding Priorities and Project Categories  

 

Event Types Table 
Title  

Definition  Example  

Maintenance (Included in FCI Rating Calculation)  

Failure  
Replacement  

Replacement of one technical 
(component) for another having the 
capacity to perform the original function 
based on actual failure or observed 
deterioration that can reasonably 
predict remaining actual service life.  
Replacement may arise from 
obsolescence, lack of parts, cumulative 
effect of wear and tear, premature 
failure, or destruction through exposure 
to fire or other hazard.  

Roof has wet insulation and has been 
previously patched. Roof will require 
replacement in two years.  
Or  
Roof has major defects and requires 
replacement immediately.  

Life Cycle 
Replacement  

Replacement of a technical 
(component) based on a theoretical 
service life. Start year for this event type 
must be 2015 or beyond.  
Where there is observed deterioration 
that can reasonably predict remaining 
actual service life the event should be 
classified as Failure Replacement.  

Roof has no deficiencies. Theoretical 
life is 25 years.  
If roof is 15 years old, replace in 10 
years  
If roof is 25 years old, replace in 2015.  

Repair  Work to restore a damaged or worn-out 
technical (component) to a normal 
operating condition.  
This may require the replacement of 
damaged or worn-out parts.  

Repair roof leak. Replace flashing 
around chimney.  

Preventive 
Maintenance  

Tasks undertaken to maintain a 
technical (component) or part at a 
specified level of performance and to 
achieve its theoretical service life.  
Preventive maintenance includes such 
work as periodic inspection; adjustment, 
overhaul, painting; replacement of 
consumable parts, resurfacing; and 
other actions to assure continuing 
service and to prevent breakdown.  

Paint wood siding to prevent rot  

Code Repair  Work required to effect compliance with 
the code under which the original 
facility, additions or major alterations 
were designed.  
In the absence of records, it is generally 
assumed that buildings were built 
according to the code in place at the 
time of construction.  

Patch holes in ceiling that forms part 
of a fire separation  
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However evaluations may reveal non-
compliance with the relevant code at 
the time of construction or the 
authorities having jurisdiction over the 
code may deem newer requirements to 
be retroactive. Action to correct this 
non-compliance is considered a code 
repair.  

Hazardous Materials 
Abatement  

Work to contain or remove materials 
that are an immediate hazard to 
building occupants  

Replace ceiling tiles that contain 
asbestos. Fibers falling on staff.  

 

Study (Not included in FCI Rating Calculation)  

Study  Study to determine the need for and the 
scope of an event.  
Provide two events: one for the cost of 
the study and one to correct the 
deficiency with an order of magnitude 
cost . 

Study to determine scope and cost for 
new ceiling system  

 

Upgrading  (Not included in FCI Rating Calculation)  

Code Upgrade  Work which the current Building Code 
requires for new buildings but is not 
retroactive for buildings built prior to the 
current code.  
This work may be required if there is a 
major renovation or change in use of a 
facility. It may also be determined that 
the work should be done to meet 
acceptable standards.  

Install sprinkler system  

Barrier Free Access 
Upgrade  

Work that addresses a situation that is 
not a retroactive code requirement but 
would significantly improve accessibility 
for persons with physical or sensory 
mobility restrictions.  

Widen doors to all washrooms  

Indoor Air Quality 
Upgrade  

Work that addresses a situation that is 
not a retroactive code requirement but 
would improve indoor air quality.  

New or expanded ventilation system 
to meet current occupational health 
and safety indoor air quality 
standards.  

Hazardous Material 
Management Upgrade  

Work to remove a hazardous material 
that is contained and is not a current 
hazard to building occupants. Removal 
may be required if area is to be 
renovated.  

Replace asbestos fire proofing 
material on roof joists above ceiling. 
No fibers coming loose. 

Energy Efficiency 
Upgrade  

Work that will reduce energy 
consumption, with a maximum of a 6-
year payback period. 
Recommendations should include an 
estimate of “payback” time and note if 

Replace classroom lighting with high 
efficiency fixtures.  
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work must be done in conjunction with 
other work to be financially viable  

Program Functional 
Upgrade  

Changes to the interior arrangements or 
other physical characteristics of an 
existing facility or installed equipment 
so that it can be used more effectively 
for its currently designated program or 
adapted to a new use.  

Enlarge CTS room;  
Replace good condition but dated 
carpet to improve building image.  
Install computer room security 
system.  
Increase electrical panel capacity for 
future loads.  

Operating Efficiency 
Upgrade  

Changes to the interior arrangements or 
other physical characteristics of an 
existing facility or installed equipment 
so that it can be operated more 
efficiently. Recommendations should 
include an estimate of “payback” time 
and/or note if work must be done in 
conjunction with other work to be 
financially viable  

Replace carpet with tile to reduce the 
cost  
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Appendix G:  Protocol for Provision of Space for Charter Schools  

1. A person or society wishing to establish a charter school should also refer to the 
following for information about capital support and leasing assistance as well as for 
general information on establishment of a charter: 

 
- School Act, Part 2 - Division 3 
- Alberta Regulation 212/2002-Charter School Regulation  
- Education’s Funding Manual for School Authorities  
- http://education.alberta.ca/admin/funding/manual.aspx 
- Education, Charter School Handbook 

http://education.alberta.ca/media/434258/charter_hndbk.pdf 
- Education, Guide for Charter School Education Planning and Results Reporting 

http://education.alberta.ca/media/441527/CharterSchGuide2007.pdf  
- Education’s Capital Planning staff is aware of all new charter applications, and can 

facilitate access to facilities.  The date on which a new charter school commences 
operations or an existing charter school expands its operations to new facilities will 
be subject to availability of space. 

 
2. Existing charter operators will request additional or new space needs by including the 

request in its Three-Year Capital Plan submitted to Education.  Education will review the 
request to ensure the request is consistent with the operator’s charter, including: 
approved enrolment cap, program need, grade structure, school capacity, enrolment, 
space utilization, status of the charter term, and the timing necessary to facilitate the 
space request. 

 
3. The Capital Planning Branches of Education will work to facilitate access to additional 

school space within the approved enrolment cap. 
 

4. Education funding may be provided for a charter board to lease a facility subject to the 
needs identified and supported by Education. 
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Appendix H:  List of References 

Education Resources 
 
Charter Schools Regulation 
http://qp.alberta.ca/570.cfm?frm_isbn=0779743687&search_by=link 
 
Closure of Schools Regulation 
http://qp.alberta.ca/570.cfm?frm_isbn=9780779735167&search_by=link 
 
Disposition of Property Regulation 
http://qp.alberta.ca/570.cfm?frm_isbn=9780779732708&search_by=link 
 
School Act 
http://qp.alberta.ca/570.cfm?frm_isbn=9780779733941&search_by=link 
 
School Buildings and Tendering Regulation 
http://qp.alberta.ca/570.cfm?frm_isbn=0773263403&search_by=link 
 
Infrastructure Resources 
 
Construction Management :  An Owners Guide to Using the Construction Management Project 
Delivery System on Alberta Infrastructure Funded Building Projects 
http://www.infrastructure.alberta.ca/738.htm  
 
Consultant Selection Policy for Building Infrastructure Consulting Services 
www.infrastructure.alberta.ca/Content/docType486/Production/consulselect.pdf  
 
Design and Construction:  Standards and Guidelines for School Facilities  
http://www.infrastructure.alberta.ca/738.htm   
 
Operations and Maintenance:  A Guide for School Trustees, Administrators and Consultants  
http://www.infrastructure.alberta.ca/738.htm  
 
School Facilities:  Guidelines for Upgrades to Building Elements and Systems 
http://www.infrastructure.alberta.ca/738.htm  
 
Technical Design Requirements for Alberta Infrastructure Facilities 
http://www.infrastructure.alberta.ca/992.htm  
 
Other Government Resources  
 
Municipal Government Act 
http://qp.alberta.ca/570.cfm?frm_isbn=9780779741069&search_by=link 

 

Alberta Building Code Regulation 
http://www.qp.alberta.ca/ 
 
External Resources 
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Agreement on Internal Trade 
www.ait-aci.ca 
 
Canadian Standard Form of Contract for Architectural Services 
www.raic.org/practice/contract_documents/document6_e.htm  
 
New West Partnership Trade Agreement 
http://www.newwestpartnershiptrade.ca 
 
Recommended Conditions of Engagement & Schedule of Professional Fees for Building 
Projects  
http://www.apegga.org/Members/Publications/guidelines.html  
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Appendix I:  Furniture and Equipment Items 

Area Typical Items Provided From F&E Allocation 

Gymnasium:  

Includes:  
-- Score board / shot clock  
-- Loose recreational equipment such as mats and gymnastics equipment  
-- Portable stage, carts, laundry storage tubs, projector screen, stage 
curtains, bleachers, shower curtains, weight/cardio equipment, training 
equipment and climbing equipment or systems  
-- Light fixtures for stage lighting, sound system and portable speakers for 
stage.  

Library:  

Includes: 
-- All moveable bookshelves  
-- Computer workstations, tables, chairs  
-- Book detection system, projectors  

Classrooms:  
Includes: 
-- Moveable educational casework, whiteboards, tackboards, electronic 
whiteboards, projectors, screens, desks, chairs and window dressings. 

CTS 

Includes: 
-- Appliances, flammable and hazardous materials storage cabinet, eye 
wash bottles, air compressor,  projectors, whiteboards, tackboards, 
electronic whiteboards, power tools, desks, chairs, window dressings, 
welding booth bench and equipment, fire curtain and exhaust system, dust 
collector drops to equipment.  

Science, Art, 
Music, Food 
and Fashion, 
and ECS 
Rooms  

Includes: 
-- Appliances, flammable and hazardous materials storage cabinet, 
moveable science tables, kilns, silk screen sink, eye wash bottles, movable 
paper and musical instrument storage cabinets, projectors, whiteboards, 
tackboards, electronic whiteboards, desks, chairs, and window dressings. 

Administration, 
Staffroom, 
Staff Work 
Area  

Includes: 
-- Office equipment, appliances, white boards, tackboards, all movable 
cabinets and furnishings such as desks, couches, chairs and tables  

Infirmary and 
Special Needs  

Includes:  
-- Staff desk, chairs, cot, tackboard, fridge, medical equipment, change 
tables and lift 

Servery  
Includes: 
-- Appliances 
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Other Systems  
Includes: 
-- Public address system, cable television, CCTV cameras, telephone 
system excluding cable for all these systems 

Miscellaneous  

Includes:  
-- Signage to identify teacher’s name, free-standing site signs and/or site 
message boards, boot racks, stage drapery, stage lighting, hand dryers, 
paper towel dispensers and disposal units, toilet paper dispensers, and 
soap dispensers. 
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Appendix J:  Advantages and Disadvantages of Different Project Delivery 
Approaches and Factors to Consider 

 
Design-Bid-Build 

Advantages 
• Familiarity. It is commonly used in the construction industry and the roles are all well defined. 
• Well developed contract documents and procedural guidelines. 
• Owner maintains full control of the design, finishes, and the overall process. 
• Project award is based on lowest bid (tender) that is received through a competitive bidding 

process. 
• An RFQ stage can be incorporated to shortlist qualified proponents. 
Disadvantages 
• If an RFQ stage is not undertaken, then the award is based on the lowest bid and does not 

consider the Contractor’s qualifications and experience. 
• It is the longest method  (from start to finish) compared to other methods. 
• Contract documents including drawings and specifications are typically completed in a single 

package before construction begins, requiring accurate project related decisions in advance of 
actual execution.  

• There is limited opportunity to make cost effective changes, reduce budgets etc.  Any changes 
made after the contract award can negatively affect the budget and/or project schedule. 
 

Design-Build 
Advantages 
• They are minimal contractual relationships to manage.  A single point of responsibility for design 

and construction.  
• The Design Build team carries the majority of the risk reducing the chances for change orders. 
• The project cost and schedule are known factors at the beginning of a project. 
• A “Fast Track” method can be implemented by the Design Build team which can shorten 

construction time. 
Disadvantages 
• Typically the Owner has the least amount of control of the design, finishes, and overall process.   
• Owners may have limited experience with this system and may be uncomfortable with the 

integration of services.  
• Potential cost savings may conflict with building quality and/or maintenance costs. 
• Quality of finishes and/or products  may suffer if appropriate performance specifications are not 

developed. 
 

Construction Management 
Advantages 
• The Construction Manager provides significant cost, schedule and constructability input into the 

design. Phasing of work in occupied buildings can benefit from the CM’s  expertise. 
• A “Fast Track” approach can be implemented as the design and construction can overlap. 
• The CM can help manage the budget and schedule  and sub-trades are procured through public 

competitive bidding by the CM. 
• The CM can be selected based on aspects other than total cost i.e. qualifications and experience 

of the firm and its personnel and even sub-contractors. 
Disadvantages 
• The open-ended nature of many CM contractual arrangements.   
• The total project cost is not known until all bid packages are awarded. 
• There is a potential decrease in competition for trade contractors because of the added bidding 

requirements. 
• There is the possibility of overlaps or gaps in the scopes of work. 

 
Integrated Project Delivery 
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Advantages 
• Optimization of the project team’s performance by collaboratively working towards a common 

project vision. 
• Parties to an IPD team have incentives to do what is best for the project, rather than what might 

be best for themselves. 
• Encourages stakeholders to make decisions at appropriate times in relation to project schedule 

which in turn can reduce project timelines. 
• There is no such thing as one way to do a project by IPD, so it offers flexibility. 
Disadvantages 
• Project costs may increase as team members are involved throughout the entire project rather 

than at specific stages. 
• The project team may decide to increase the initial project budget in favour of reducing overall life 

cycle maintenance costs. 
• Getting all of the IPD team members to agree on one form of multi-party agreement could prove 

to be impossible or exasperating.  
• The flexible nature means that specific processes and templates are not available. 
• Requires “buy-in” from all stakeholders and any personnel added to project. 
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Appendix K:  List of Forms 

 
- New School Project Application is available in the Web-based Application (WAP). 
- Expansion and Modernization Project Application is available in the Web-based Application 

(WAP). 
- The following school forms are available on-line at 

http://www.education.alberta.ca/department/ipr/capitalplanning/infrastructureresources.aspx 
 

- Form 1 – Notice of School Opening Ceremony 
- Form 2 – School Openings Information Sheet 
- Form 3 – Statement of Final Costs  
- Form 4 – Leasing of School Space 
- Form 8 – Site Readiness Checklist  
- Form 9 – New Modular Request  
- Form 10 – Relocation of Portable/Modular Classroom Requests  
- Form 12 – ReCAPP®IMR Report Cover Sheet 
- Form 13 – Lease Funding Request Form  
- Form 14 – Modular Prep Sheet  
- Form 15 – Modular Relocation Prep Sheet 
- Form 16 – Declaration of Surplus Modular Classrooms Form 
- Form 17 – F&E Reporting Requirement Form 
- Form 18 – Instructional Area Form 
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